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PART A – Project summary
A.1 Project identification
Project title

Planning for Environment and Resource eFficiency in European Cities and Towns
77 / 300 characters

Project acronym

PERFECT
7 / 22 characters

Name of the lead
partner organisation
in English

Town & Country Planning Association

Specific objective

4.1. Improving natural and cultural heritage policies

Project duration

Phase 1

Duration

36 Months

Phase 2

Duration

24 Months

Total No. months

60

A.2 Project abstract
The socioeconomic and environmental services provided by the protection, development and exploitation of natural heritage in urban areas are collectively known across Europe as ‘green infrastructure’ and the aim of
the PERFECT project is to improve the implementation of regional development policies for the protection and development of natural heritage through the recognition of the multiple benefits of Green Infrastructure by M
anaging Authorities, partners and stakeholder groups.
In 2013 the European Commission adopted a strategy which recognised that investment in Green Infrastructure enables nature to deliver benefits to ecosystems and to people, including health and quality of life, that ar
e key to driving jobs and growth while tackling our environmental challenges head on. In addition, EU Structural Funding programmes encourage the improved resource efficiency of natural heritage but, despite extensi
ve proven good practices and growing evidence from across Europe, many Managing Authorities, practitioners and politicians, working in the municipalities and public bodies responsible for natural heritage, are unaw
are of the multi benefits of Green Infrastructure to increase competitiveness. Investment in natural heritage is often overlooked or misunderstood and the PERFECT project aims to redress the balance and raise aware
ness of the value of the natural heritage through the exchanges of good practice, study visits and peertopeer working. PERFECT partners will work with regional stakeholders and interdisciplinary teams within their or
ganisations to identify and integrate the multiuse of Green Infrastructure into longterm policies and practices, and crucially, investments.
PERFECT outputs will include 7 Action Plans for new and improved GI through maximising its multiple benefits; Expert Paper and Factsheets; Guidance on Green Infrastructure Partnership working, and a MAGIC (Multi
Advantages of Green Infrastructure in Cities) Matrix of good practices.
1,996 / 2,000 characters

A.3 Project budget summary
Programme Funding

Partner Contributions
Total Budget
Amount

ERDF

Public Contribution

Private Contribution

Total Contribution

1,839,719.60

85.00%

324,656.40

0.00

324,656.40

0.00

0.00%

0.00

0.00

0.00

1,839,719.60

85.00%

324,656.40

0.00

324,656.40

Norway

INTERREG Europe

Funding Rate

Total eligible to ERDF

2,164,376.00

Total Norway

0.00

Total INTERREG Europe

2,164,376.00

Other Funding

0.00

Grand Total

2,164,376.00

A.4 Overview of project partners
N°

Organisation

1

Town & Country Planning Association

Country

Partner Budget
Programme Funding Partner Contribution
370,520.10

65,385.90

Programme Funding Partner Contribution
2

Cornwall Council

44,326.50

Programme Funding Partner Contribution
Social Ascention of Somogy Development, Communication and Education Nonprofit Ltd. (SASD)

32,290.50

Programme Funding Partner Contribution
Provincial Government of Styria, Department for environment and spatial planning

25,550.25

Programme Funding Partner Contribution
City of Amsterdam

49,231.65

Programme Funding Partner Contribution
Regional Development Agency of the Ljubljana Urban Region

Total
170,335.00
Total

NL
278,979.35

6

Total
215,270.00

AT
144,784.75

5

Total
295,510.00

HU
182,979.50

4

435,906.00

UK
251,183.50

3

Total

UK

328,211.00
Total

SI
199,823.10

35,262.90

235,086.00
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N°

Organisation

7

Bratislava Karlova Ves Municipality

Country

Partner Budget
Programme Funding Partner Contribution
189,545.75

33,449.25

Programme Funding Partner Contribution
8

Municipality of Ferrara

Total

SK
222,995.00
Total

IT
221,903.55

39,159.45

261,063.00
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Lead partner confirmation
By submitting the application form the lead partner hereby confirms that:
The information provided in this application is accurate and true to the best knowledge of the lead partner.
The project is in line with the relevant EU and national legislation and policies of the countries involved.
The lead partner and the project partners will act according to the provisions of the relevant national and EU regulations, especially regarding structural funds, public procurement, state aid, environment and equal
opportunities, as well as the specific provisions of the programme.
No expenditure related to the above mentioned project has been, is or will be funded by any other EU funded programme, except for partners that do not receive funding directly from the Interreg Europe programme.
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PART B – Partnership
B.1 Partner’s details
Partner 1
Partner role in the project

Advisory lead partner

Name of organisation in original language

Town & Country Planning Association
35 / 200 characters

Name of organisation in English

Town & Country Planning Association
35 / 200 characters

Department/unit/division (if applicable)
0 / 200 characters
Legal status

Public body or body governed by public law

Address

17 Carlton House Terrace

Type of partner

Interest group

24 / 200 characters
Town

London

Postal code

SW1Y 5AS

6 / 200 characters
Country

United Kingdom (UNITED KINGDOM)

NUTS 1 level

LONDON

NUTS 2 level

Inner London  West

NUTS 3 level

Westminster

Legal representative

Kate Henderson

8 / 200 characters

14 / 200 characters
Contact person 1

Henry Smith
11 / 200 characters

Phone office

0044 (0) 2079308903

Mobile (optional)
19 / 200 characters

Email

henry.smith@tcpa.org.uk

0 / 200 characters
Website (optional)

www.tcpa.org.uk

23 / 200 characters
Contact person 2 (optional)

15 / 200 characters

Diane Smith
11 / 200 characters

Phone (optional)

0044 (0) 2079308903

Email (optional)
19 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)
What are the partner’s competences and
experiences in the issue addressed by the
project?

diane.smith@tcpa.org.uk
23 / 200 characters

No

With the experience of leading 4 EU projects, and indepth knowledge of the multiuse of natural heritage, the TCPA is wellplaced to lead the PERFECT project. As the
world's oldest charity on planning for the built and natural environment, with its roots in the 19th century Garden City movement, we have over 100 years experience of c
ombining the finest qualities of urban and rural life to create sustainable communities. We advise local authorities and government on holistic planning for new and exi
sting communities including the crucial role of green infrastructure and links to health, biodiversity, climate change, economic viability, cohesion and other key issues.
The TCPA lead the Regiostars awardwinning InterregIVC project GRaBS which pioneered green infrastructure and water management in adapting urban areas to cli
mate change. The TCPA wrote the Guidance for the GRaBS Adaptation Action Plans and Peer Working; identified and edited the Expert Papers and managed the comp
lex learning and exchange of experience of partners through study visits, seminars, workshops and case studies. Expanding on GRaBS, PERFECT will deliver the MA
GIC matrix (Multi Advantages of Green Infrastructure in Cities) based on the Expert Paper 'Green Space Factor'. The TCPA manages the UK’s Green Infrastructure Part
nership of 1,000+ crosssector organisations protecting, improving and promoting natural heritage. We will combine our management and technical expertise to delive
r the PERFECT objectives.
1,500 / 1,500 characters

What is the organisation’s role in the project?

As an Advisory Partner, the TCPA will not address a Policy Instrument but as an experienced lead partner we will be responsible for project management, coordination
of the project activities and outputs, and communications. The added value of the TCPA as Advisory Partner will be its extensive expertise in the coordination of activitie
s to increase the capacity of partners and enable the learning of individuals, organisations and stakeholders, to deliver on the objectives of the partners to better imple
ment Structural Funds for natural heritage based on its Jobs and Growth potential. Using our experience, and in discussion with partners, we will produce Guidance d
ocuments for developing Action Plans; SWOT analyses; Peer Working and Green Infrastructure Partnership working. We will work closely with partners and their stake
holders to ensure that there is a cohesive approach to the project and produce Monitoring and Evaluation methodologies to allow for regular analysis of progress. We
will appoint a Communications Manager and exploit our media and other dissemination contacts across Europe to promote PERFECT to policy makers, municipalitie
s, EC Institutions and funding streams, and other professional bodies. We will write the Factsheets; edit and design the Expert papers, and produce the MAGIC Matrix. I
n Phase 2, we will manage the monitoring and feedback on Action Plans; issue press releases and newsletters and organize the final conference.
1,467 / 1,500 characters
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Partner 2
Partner role in the project

Partner

Name of organisation in original language

Cornwall Council

Name of organisation in English

Cornwall Council

16 / 200 characters

16 / 200 characters
Department/unit/division (if applicable)
0 / 200 characters
Legal status

Public body or body governed by public law

Address

Strategic Planning, Level 4N, Pydar House, Pydar Street

Town

Truro

Type of partner

Local public authority

Postal code

TR1 1XU

56 / 200 characters

5 / 200 characters
Country

United Kingdom (UNITED KINGDOM)

NUTS 1 level

SOUTH WEST (ENGLAND)

NUTS 2 level

Cornwall and Isles of Scilly

NUTS 3 level

Cornwall and Isles of Scilly

Legal representative

Terry GroveWhite

7 / 200 characters

17 / 200 characters
Contact person 1

Robert Lacey
12 / 200 characters

Phone office

01872 224319

Mobile (optional)

07814 339813

Website (optional)

www.cornwall.gov.uk

12 / 200 characters
Email

rlacey@cornwall.gov.uk

12 / 200 characters

22 / 200 characters

20 / 200 characters

Contact person 2 (optional)
0 / 200 characters
Phone (optional)

Email (optional)
0 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

0 / 200 characters

No
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Partner 3
Partner role in the project

Partner

Name of organisation in original language

Somogy Társadalmi Felemelkedéséért Fejlesztési, Kommunikációs, Oktatási Nonprofit Kft
85 / 200 characters

Name of organisation in English

Social Ascention of Somogy Development, Communication and Education Nonprofit Ltd. (SASD)
89 / 200 characters

Department/unit/division (if applicable)
0 / 200 characters
Legal status

Public body or body governed by public law

Address

Fő u. 10

Town

Kaposvár

Type of partner

Agency (different from business support organisation)

Postal code

7400

8 / 200 characters

8 / 200 characters
Country

Hungary (MAGYARORSZÁG)

NUTS 1 level

DUNÁNTÚL

NUTS 2 level

DélDunántúl

NUTS 3 level

Somogy

Legal representative

Mr Márk GÁBOR

4 / 200 characters

13 / 200 characters
Contact person 1

Mr Márk GÁBOR
13 / 200 characters

Phone office

+36309779033

Mobile (optional)
14 / 200 characters

Email

gabor.mark01@gmail.com

0 / 200 characters
Website (optional)

22 / 200 characters

0 / 200 characters

Contact person 2 (optional)
0 / 200 characters
Phone (optional)

Email (optional)
0 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

0 / 200 characters

No
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Partner 4
Partner role in the project
Name of organisation in original language

Partner
Amt der Steiermärkischen Landesregierung, Abteilung 13, Umwelt und Raumordnung, Referat Bau und Raumordnung
108 / 200 characters

Name of organisation in English

Provincial Government of Styria, Department for environment and spatial planning
80 / 200 characters

Department/unit/division (if applicable)

Subdepartment for building up law and spatial planning

Legal status

Public body or body governed by public law

Address

Address Stempfergasse 7

Town

Graz

54 / 200 characters
Type of partner

Regional public authority

Postal code

8010

23 / 200 characters

4 / 200 characters
Country

Austria (ÖSTERREICH)

NUTS 1 level

SÜDÖSTERREICH

NUTS 2 level

Steiermark

NUTS 3 level

Graz

Legal representative

Mag. Birgit Konecny, head of dep. for environment and spatial planning

4 / 200 characters

70 / 200 characters
Contact person 1

Christine Schwaberger
21 / 200 characters

Phone office

+43 316 8774197

Mobile (optional)

+43 676 6664197

Website (optional)

www.verwaltung.steiermark.at

15 / 200 characters
Email

christine.schwaberger@stmk.gv.at

15 / 200 characters

32 / 200 characters

28 / 200 characters

Contact person 2 (optional)
0 / 200 characters
Phone (optional)

Email (optional)
0 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

0 / 200 characters

No
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Partner 5
Partner role in the project

Partner

Name of organisation in original language

Gemeente Amsterdam
18 / 200 characters

Name of organisation in English

City of Amsterdam
17 / 200 characters

Department/unit/division (if applicable)

Public Health Service

Legal status

Public body or body governed by public law

Address

Nieuwe Achtergracht 100

Town

Amsterdam

21 / 200 characters
Type of partner

Local public authority

Postal code

1018 WT

23 / 200 characters

9 / 200 characters
Country

Netherlands (NEDERLAND )

NUTS 1 level

WESTNEDERLAND

NUTS 2 level

NoordHolland

NUTS 3 level

GrootAmsterdam

Legal representative

Paul van der Velpen

7 / 200 characters

19 / 200 characters
Contact person 1

mke van Moorselaar (Living Environment Department)
50 / 200 characters

Phone office

+31 20 555 5405

Mobile (optional)

+31 6 53791666

Website (optional)

www.ggd.amsterdam.nl

15 / 200 characters
Email

ivmoorselaar@ggd.amsterdam.nl

14 / 200 characters

29 / 200 characters
Contact person 2 (optional)

20 / 200 characters

Michaela Schonenberger (Health Activation Department)
53 / 200 characters

Phone (optional)

+31 6 22722893

Email (optional)
14 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

m.schonenberger@ggd.amsterdam.nl
33 / 200 characters

No
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Partner 6
Partner role in the project
Name of organisation in original language

Partner
Regionalna razvojna agencija Ljubljanske urbane regije
54 / 200 characters

Name of organisation in English

Regional Development Agency of the Ljubljana Urban Region
57 / 200 characters

Department/unit/division (if applicable)
0 / 200 characters
Legal status

Public body or body governed by public law

Address

Tehnološki park 19

Town

Ljubljana

Type of partner

Agency (different from business support organisation)

Postal code

1000

18 / 200 characters

9 / 200 characters
Country

Slovenia (SLOVENIJA)

NUTS 1 level

SLOVENIJA

NUTS 2 level

Zahodna Slovenija

NUTS 3 level

Osrednjeslovenska

Legal representative

Lilijana Madjar, MSc

4 / 200 characters

20 / 200 characters
Contact person 1

Matej Gojčič
12 / 200 characters

Phone office

+386 1 306 1918

Mobile (optional)

+386 40 840 071

Website (optional)

www.rralur.si

15 / 200 characters
Email

matej.gojcic@ljubljana.si

15 / 200 characters

25 / 200 characters
Contact person 2 (optional)

13 / 200 characters

Gaja Trbižan
12 / 200 characters

Phone (optional)

+386 1 306 1914

Email (optional)
15 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

gaja.trbizan@ljubljana.si
25 / 200 characters

No
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Partner 7
Partner role in the project

Partner

Name of organisation in original language

Bratislava Mestská časť Karlova Ves

Name of organisation in English

Bratislava Karlova Ves Municipality

35 / 200 characters

35 / 200 characters
Department/unit/division (if applicable)
0 / 200 characters
Legal status

Public body or body governed by public law

Address

Námestie sv. Františka 8

Town

Bratislava

Type of partner

Local public authority

Postal code

842 62

24 / 200 characters

10 / 200 characters
Country

Slovakia (SLOVENSKO)

NUTS 1 level

SLOVENSKO

NUTS 2 level

Bratislavský kraj

NUTS 3 level

Bratislavský kraj

Legal representative

Dr. Dana Cahojova, Mayor

6 / 200 characters

24 / 200 characters
Contact person 1

Mrs.Lenka Nemcova
17 / 200 characters

Phone office

+421 2 602 59 277

Mobile (optional)

+421 940 634 108

Website (optional)

www.karlovaves.sk

17 / 200 characters
Email

lenka.nemcova@karlovaves.sk

16 / 200 characters

27 / 200 characters
Contact person 2 (optional)

17 / 200 characters

Zunka Hudekova
14 / 200 characters

Phone (optional)

+421948944966

Email (optional)
13 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

zunka.hudekova@gmail.com
24 / 200 characters

No
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Partner 8
Partner role in the project

Partner

Name of organisation in original language

Comune di Ferrara – Settore Pianificazione Territoriale, Rigenerazione Urbana e Unesco
86 / 200 characters

Name of organisation in English

Municipality of Ferrara
23 / 200 characters

Department/unit/division (if applicable)

Territorial Planning, Urban Regeneration and Unesco Dept.

Legal status

Public body or body governed by public law

Address

Piazza Municipale n.21

Town

Ferraro

57 / 200 characters
Type of partner

Local public authority

Postal code

44121

22 / 200 characters

7 / 200 characters
Country

Italy (ITALIA )

NUTS 1 level

NORDEST

NUTS 2 level

EmiliaRomagna

NUTS 3 level

Ferrara

Legal representative

Tiziano Tagliani  Mayor

5 / 200 characters

24 / 200 characters
Contact person 1

Claudia ZIOSI
13 / 200 characters

Phone office

+390532419517

Mobile (optional)

+393478471861

Website (optional)

www.comune.fe.it

13 / 200 characters
Email

c.ziosi@comune.fe.it

13 / 200 characters

20 / 200 characters
Contact person 2 (optional)

16 / 200 characters

Michele Pancaldi
16 / 200 characters

Phone (optional)

+390532740692

Email (optional)
13 / 200 characters

Partner financed through the Investment for
Growth and Jobs programme (article 96 (3d) of
Regulation (EU) No 1303/2013)

m.pancaldi@comune.fe.it
23 / 200 characters

No
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B.2 Policies addressed and territorial context
Number

Name

Structural funds link

Letter Of Support Required

Responsible Body Name

1

European Regional Development Fund  England Operational
Programme 2014 to 2020. Thematic Objective ...

Yes

No

Cornwall Council

2

Territorial and Settlement Development Operational Programme
(TSD OP) TSD OP Priority axis No 2: En...

Yes

Yes

Managing Authority for Regional Development Programmes,
Deputy StateSecretariat of Economic Development Programmes,
Ministry for National Economy

3

The Ferrara Council Structural Plan (CSP) is the urban planning
tool which defines the strategic cho...

No

No

Municipality of Ferrara

4

Spatial planning law of Styria 2010

No

No

Provincial Government of Styria, Department for environment and
spatial planning

5

Operational Program Quality of the Environment for the 2014 
2020 period” The OP is to support sust...

Yes

Yes

Ministry of the Environment of Slovak republic, section of
environmental programmes and projects

6

The ERDF Operational Programme (OP) Kansen voor West
(Opportunities for West) 20142020 supports phy...

Yes

No

City of Amsterdam

7

Operational Programme for the Implementation of the EU
Cohesion Policy 20142020 (OP); Prior. Axe 6....

Yes

Yes

Ministry for Environment and Spatial Planning, Directorate for
Spatial Planning, Construction and Housing (MESP)
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B.2.1 Policy instrument 1
B.2.1.1 Definition and Context
Definition
Please name the policy instrument addressed.
For Structural Funds programmes, please
provide the exact name of the Operational or
Cooperation Programme concerned.

European Regional Development Fund  England Operational Programme 2014 to 2020. Thematic Objective 6: Preserving and Protecting the Environment and Promot
ing Resource Efficiency. Investment Priority 6d Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and g
reen infrastructure.

Please describe the main features of this policy
instrument (e.g. objective, characteristics,
priority or measure concerned) and the
reason(s) why it should be improved.

Bring together environmental protection and economic growth objectives, ensuring they complement each other as an integrated approach. Invest in Green and Blue in
frastructure supporting provision of ecosystem services on which businesses and communities depend to increase local natural capital and support sustainable econ
omic growth. Add to area’s natural capital/ecosystem services and benefits from them. Improve local environment to act as economic growth catalyst by attracting inves
tment, increased visitor spend, reducing costs of adverse environmental conditions, providing health benefits and generating employment. Provide baseline data for GI
including development of a national habitat connectivity indicator  connectivity & multifunctional green space
Why it should be improved: Understand multifunctional benefits and whole life saving opportunity from GI e.g. flood protection and improving health via recreation and
nature conservation to promote equal footing for green and grey infrastructure investment; baseline state of natural capital needed to ensure consistent measurement
of costs and benefits and opportunities for jobs and growth by preserving and exploiting natural heritage; understand linkages between state of natural heritage and in
vestment decisions/potential for uplift; need catchment Action Plans for sustainable management and exploitation of the natural environment through ecosystem servic
es; communities need to be engaged in audit and decision making
1,498 / 1,500 characters

Is this an operational/cooperation programme
financed by Structural Funds? (Only select YES
if this policy instrument is one of the
Investment for growth and jobs or European
territorial cooperation programmes approved
by the EC)

Yes

Is the body responsible for this policy
instrument included in the partnership?

Yes

Name of this responsible body

PP2 Cornwall Council

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

The PI will be improved through improved governance. TO6 of the OP foresees ‘Investments in Green and Blue infrastructure and actions that support the provision of
ecosystem services on which businesses and communities depend to increase local natural capital and support sustainable economic growth’. Creation of a Region
al Action Plan will identify opportunities for multifunctional improvements in natural heritage in devolved decisions, policy and practice to benefit business, health and w
ellbeing, cultural distinctiveness and resilience. For instance, changes in the way OP calls are made and awareness raising of investment possibilities. Proposals wil
l develop natural heritage to maximise its contribution to the Jobs and Growth agenda. Decision influencers will learn how a holistic approach and devolution can lead
to enhancement of natural heritage networks and new projects. The study of and application of emerging good practice to local projects will increase the value of invest
ment in natural heritage, realising multiple benefits through practical examples from the PERFECT project. Better engagement with communities in auditing and plann
ing for natural heritage will create more understanding of investment opportunities and priorities. Governance and understanding will be improved by learning through
regional partnerships, leading to clearer understanding of best value investments in natural heritage through multifunctional GI to deliver the requirements of TO6.
1,490 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

20% increase in bids focused on Green Infrastructure applying for TO6 to benefit from the policy instrument, based on additional Green Infrastructure uses identified th
rough the project
185 / 200 characters

Territorial context
What is the geographical coverage of this
policy instrument?

local

What is the state of play of the issue addressed
by this policy instrument in the territory? Why is
this particular issue of relevance to the
territory and what needs to be improved in the
territorial situation?

Cornwall has an ESIF, LEP, Green Infrastructure Plan and Local Plan covering the whole area of the project. The decision making structures for Structural Funds and e
volving partnerships offer huge potential to share evidence and improve governance to integrate GI decision making across all sectors. Knowledge of the state of the e
nvironment and potential effect of investments is not commonly measured in proposals or decision making. Reduced funding, the need for best value from the natural
environment and devolved management of GI assets (c.70 in 2015/16) makes investment in the natural environment less coordinated and more challenging. Devolved
plan making is expanding in Cornwall (70 in preparation) and has identified the value by communities of ‘environment’ but not increased recognition of potential of GI t
o the function of the area or increased investment. The value of natural heritage to Cornwall and the potential for investment to save and build both environmental and c
ultural resilience needs to be embedded in decision making.
What needs to be improved? Governance and improvement of structural funds, planning and council decision making needs to align thinking and identify priorities for i
nvestment in natural heritage alongside jobs and growth. Cornwall is well placed to do this, with access to the Department of Communities and Local Government an
d influence with the ITI and LEP. Having Natural England as a strategic stakeholder will ensure national prominence as a pilot. Governance of devolved plans and fund
ing mechanisms (e.g. LEADER) to maximise recognition and investment in natural heritage through integrated decision making. Work across sectors/communities to
value ecosystem services and ability to reduce liabilities, deliver multifunctional benefits and resource efficiency of investment/invest to save opportunities (e.g. impro
ved resilience, reduced health care costs) to improve footing alongside traditional infrastructure investment.
1,989 / 2,000 characters

Is this issue linked to the national/regional
innovation strategy for smart specialisation
(RIS3)?
If yes, how?

Yes

Local: Future Economy: Develop a sustainable approach to preserve biodiversity and landscape as key economic social and environmental assets. Build on natural re
sources, innovation clusters and cutting edge infrastructure investments. Develop and enable new technologies, research and innovation that respond to challenges o
f climate change to secure economic future. Build sustainable infrastructure targeting new market opportunities to deliver region’s ambitions to be a ‘green and marine
’ area.
498 / 500 characters

B.2.1.2 Partner relevance for policy instrument 1

Partner Relevance 1
What are the partner’s competences and
experiences in the issue addressed by this
policy? In case the partner is involved in
several applications / projects, please justify
this multiple involvement.

PP2 Cornwall Council

The Council is statutorily responsible for the production and implementation of planning policies, including production of the GI strategy. A strategic Green Infrastructur
e Plan has already been published and local level strategies are under development. The Council hosts and is a key member of the LEP and the ITI has committed to i
nvest in ‘the responsible management of our environment that leads to economic growth’ in the ESIF. Funding recommendations will be made on this basis.
486 / 1,000 characters
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What is the capacity of the partner to influence
the above policy instrument 1? (e.g. in case the
partner is not the policy reponsible
organisation, what are its links with this
organisation? How is the partner involved in the
design and implementation of the policy
instrument?)

The Council Integrated Territorial Investment (ITI) Board is responsible for overseeing the Cornwall & Isles of Scilly Growth Programme. As the operational partner in di
stribution of EU Structural Funds, the Council can influence the distribution of the funds and also influence the Managing Authority (DCLG) in terms of how the current a
nd future programmes may operate. Devolution of decision making to Local Action Groups increases potential to influence outputs at local level. (500 characters)
498 / 1,000 characters

How will the partner contribute to the content of CC will contribute with a specialist role in the devolution of GI assets, throughout the learning process including an Expert Presentation, Expert Paper and Study Visit. C
the cooperation and benefit from it?
C will work with Natural England developing guidance and good practice to help embed GI in devolved plan making. We learn from good practice from exchanges to im
prove policy instrument via the Regional Action Plan to demonstrate the multifunctional benefits of GI to influence decision making and investment choices.
488 / 500 characters

B.2.1.3 Stakeholder group relevant for policy instrument 1
Please provide the indicative list of
stakeholders to be involved in the project

Natural England
Environment Agency
South West Water
Local Nature Partnership
Health and Wellbeing Board
Local Economic Partnership Cornwall & Tamar Valley
AONB Partnerships
Parish Councils
Cornwall Rural Community Charity
Cornwall Wildlife Trust
National Trust
Other major land owners and controllers
UK New Communities Group
Cherwell District Council and Oxford and South East Midlands Local Enterprise Partnerships
Scottish Natural Heritage
455 / 1,000 characters

Role of these stakeholders in relation to the
above policy instrument? (e.g. in the decision
making process)

Natural England and the Environment Agency developed the GI approach and guidance for England and are the key scientific advisor to Government, undertaking natio
nal valuation of green infrastructure and continuing to develop green infrastructure thinking and guidance for the UK Government. Whilst they do not own the Instrument
they are key to influencing Government policy in relation to GI and in demonstrating the value of Natural Heritage. The Local Nature Partnership and Health and Wellbe
ing Board consist of bodies that are instrumental in policy decisions in Cornwall. Alongside the LEP as a key member of the ITI for the Structural funds, their influence i
s critical in improving the instrument, but also institutionalising the value of natural heritage across the region. The influencing of the boards alongside bodies like Sout
h West Water will help to place GI provision higher on the agenda and prioritise it alongside traditional infrastructure provision. The LEP will help to influence current an
d future structural fund decisions and changes. The engagement of the AONB Partnerships, parish Councils and Cornwall Rural Community Charity will help to influen
ce and lead the development of devolved plans in Cornwall and engage communities actively. The National Trust, major landowners and controllers are influential in t
he physical management of large areas of land in Cornwall and will help to provide the practical application of natural heritage thinking.
1,481 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

The group will be a learning Partnership, exploring and applying good practice of European Partners. This will allow wider knowledge dissemination across sectors a
nd the institutionalisation of GI Practice in decisions being made in Cornwall. Stakeholders are drawn from across business, public and voluntary sectors and have var
ying degrees of understanding and involvement in GI. Dissemination of information to the group and collecting of their experiences will provide a practical approach to
understanding how natural heritage is valued and interpreted across sectors as well as testing approaches. The application of wider European perspectives and pract
ice relating to natural heritage, particular in relation to multifunctional resilience, healthcare, saving and investment benefits that it can bring and how the infrastructure
is planned for, managed, valued and funded will help to develop a Cornwallwide, crosssectoral approach to the subject and help demonstrate potential savings and
benefits. The New Communities Group (NCG) represents 11 authority areas in England where new settlements are planned; through their involvement, we will be abl
e to learn about planning GI in future settlements and the NCG will benefit from the exchange of experience and study visits to learn about investment opportunities as
well as good practice projects. Cherwell District Council and the relevant LEPs (OXLEP and SEMLEP) in particular will be engaged with on the stakeholder group.
1,486 / 1,500 characters
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B.2.2 Policy instrument 2
B.2.2.1 Definition and Context
Definition
Please name the policy instrument addressed.
For Structural Funds programmes, please
provide the exact name of the Operational or
Cooperation Programme concerned.

Territorial and Settlement Development Operational Programme (TSD OP) TSD OP
Priority axis No 2: Entrepreneur friendly, population retaining settlement development
Thematic Objective 6 (1301/2013/EU Regulation 5. article 6 (e))

Please describe the main features of this policy
instrument (e.g. objective, characteristics,
priority or measure concerned) and the
reason(s) why it should be improved.

Main features: Territorial and Settlement Development Operational Programme (TSD OP) is a centralised regional development OP incorporating territorial developme
nt objectives of all regions. The enhancement of environmental friendly urban areas can be an incentive for new business enterprises. The TSD OP recognises the val
ue of maintaining, enhancing and planning the connectivity for green areas, recreation and adaptation to changes in the built and natural environment.
Objective: Urban developments to enhance economic activity and retain population.
The main characteristics: Liveable cities: climate friendly urban areas to be established via increasing the area of green spaces and quality enhancement of GI. Green
spaces needs more strengthening on quality and quantity to provide recreation area for inhabitants and make cities more liveable.
Why it should be improved: Densely developed urban areas are in lack of green spaces, so to increase the quality and quantity of green spaces will generate economi
c development. The improvement of the OP will enable the multifunctional role of natural heritage to be maximised for socioeconomic benefit. Hungarian planning sy
stems needs innovative models. Decision makers can accept new solutions if they see the advantages of the nontraditional urban methodology. The maintenance of
green spaces is expensive so there is a need for cost efficient maintenance practices and awareness of the multifunctional benefits.
1,477 / 1,500 characters

Is this an operational/cooperation programme
financed by Structural Funds? (Only select YES
if this policy instrument is one of the
Investment for growth and jobs or European
territorial cooperation programmes approved
by the EC)

Yes

Is the body responsible for this policy
instrument included in the partnership?

No

Please name the responsible body and provide
a support letter from this body

Managing Authority for Regional Development Programmes, Deputy StateSecretariat of Economic Development Programmes, Ministry for National Economy
146 / 300 characters

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

Implementation of new projects and improved governance: TSD OP finances 'green city' development projects that should cover innovative elements of the enhanceme
nt of GI. Municipalities require practical solutions to elaborate the integrated urban development projects for GI. Ministry for National Economy as Managing Authoritiy (M
A) can find inspiration in PERFECT project and import new ideas to be financed within the TSD OP. The annual reference budget of TSD OP can be formed due to the r
ecommendations of PERFECT Action Plan in 2019 and 2020. Implementation of new projects is the mainstream tool of SASD for improving TSD OP. Municipality of Si
ófok, Marcali and Tab are interested in the project as they have already initiated the renewal process of their urban green spaces and professional advice would be wel
comed by them. New approaches can be adopted from project partners and new methodology for monitoring can be developed within the establishment of new projec
ts financed by Green City call to improve its governance. Green City call asks municipalities to establish innovative GI solutions but gives no further instructions. PERF
ECT project can therefore bring good practices to municipalities on how to create innovative solutions. Projects financed by TSD OP have a 5 years maintenance perio
d that will start in 20192020. Methodology of the obligatory maintenance indicators of the projects can be formed according to the recommendations of PERFECT Actio
n Plan elaborated by SASD.
1,499 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

40% of towns in Somogy county initiated urban development projects that have increased area of green urban space enhancement performance, based on additional
benefits identified
177 / 200 characters

Territorial context
What is the geographical coverage of this
policy instrument?

national

What is the state of play of the issue addressed
by this policy instrument in the territory? Why is
this particular issue of relevance to the
territory and what needs to be improved in the
territorial situation?

The OP is national but the partner role is regional. The protection of natural heritage is under threat and opportunities for enhancement are being missed.
South Transdanubian towns are aware of climate change impacts. We can experience dramatic climate changes in Lake Balaton area and along River Danube. Siófok
town also faces notable changes in intensity and frequency of rain fall that make problems in drainage networks. Local municipalities should be convinced and promot
ed to initiate green area related urban development projects to mitigate the effects. Green areas of towns are under pressure from the need of construction developme
nts. The parks and public gardens have insufficient area. In Hungary the average area of green spaces varies between 0.49 and 140 square meters per inhabitant, but
the majority value is under 20 square meters. Green sites are very often isolated within the urban built up area and not connected with a green network. Regulations de
fine the need of enhancement of urban green areas including a biological activity value, with a methodology for calculation. These regulations determine the project co
ncepts of any urban development actions. Unfortunately the biological activity value is neglected when new urban development projects are designed, so it would be a
great stepforward to set up a similar requirement in Green City calls. What needs to be done is to initiate publicprivate projects that support the sustainable urban envi
ronment. The consideration of biological activity value should also appear in the integrated urban renewal projects not only in spatial planning. Hungarian urban develo
pment process needs innovative solutions to regenerate green areas and improve the attractiveness of the built up parts of towns. Innovative green design and mainte
nance can make responsive environment that reflects to the needs of the inhabitants. PERFECT can bring good practices to Hungarian municipalities to be adapted to
their context.
1,986 / 2,000 characters

Is this issue linked to the national/regional
innovation strategy for smart specialisation
(RIS3)?
If yes, how?

Yes

Smart Specialisation Strategy of South Transdanubia, 3rd horizontal priority (Enhancing environmental sustainability, resource and energy efficiency).
The RIS3 deals with economic development, innovation and sustainable, viable environment. The development of a modern economic structure is linked to environme
ntal issues. The enhancement of green areas have influence on quality life of inhabitants living in urban areas. The rehabilitation of urban green spaces also raises he
alth status.
490 / 500 characters

B.2.2.2 Partner relevance for policy instrument 2

Partner Relevance 1
What are the partner’s competences and
experiences in the issue addressed by this
policy? In case the partner is involved in
several applications / projects, please justify
this multiple involvement.

PP3 Social Ascention of Somogy Development, Communication
and Education Nonprofit Ltd. (SASD)
Competence: SASD provides professional help for municipalities ellaborating their «Green City» projects. SASD gives inputs to MA about establishment of projects an
d MA revise the criteria of the call accordingly if necessary. SASD is owned by Somogy County Council that participates in the establishment of TSD OP. SASD cooperat
es with urban planners, experts.
Experience: SASD assisted social development, elearning and urban rehabilitation projects. Also participated in the elaboration of STDOP.
499 / 1,000 characters
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What is the capacity of the partner to influence
the above policy instrument 1? (e.g. in case the
partner is not the policy reponsible
organisation, what are its links with this
organisation? How is the partner involved in the
design and implementation of the policy
instrument?)

SASD is owned by Somogy County Council. SASD has the capacity to directly influence the policy instrument, because it gives inputs to the county decision preparatory
committee on different urban project proposals, like feedback of the project partners on different regulations and the optimal eligible cost limits. The chief board of So
mogy County Council participate in the National Consultancy Forum, responsible for collecting feedbacks from territorial actors and forward them to the national policy
makers.
511 / 1,000 characters

How will the partner contribute to the content of Contribution: SASD would like to disseminate good practices of Green City projects and also the methodology of integrated urban development experiences to PERFE
the cooperation and benefit from it?
CT project partners.
Benefit:SASD intends influencing urban rehabilitation projects in South Transdanubia to put green urban spaces and green area developments into core of urban deve
lopment projects. Besides adapting and transfering PERFECT good practices, SASD learns different ways of improving STD OP effectiveness on Green City
issues.
500 / 500 characters

B.2.2.3 Stakeholder group relevant for policy instrument 2
Please provide the indicative list of
stakeholders to be involved in the project

Managing Authority for TSD OP, Ministry of National Economics
Municipality of Somogy County (MSC)
University of Kaposvár
Hungarian Society for Urban Planning
Kapos Holding Ltd.
178 / 1,000 characters

Role of these stakeholders in relation to the
above policy instrument? (e.g. in the decision
making process)

The role of MA is the elaboration of call for Green city projects. This organisation is also the owner of STD OP. It has no different priorities opposing SASD’s as SASD s
upports the implementation of STD OP by generating citytown project proposals. The MA is the key decision maker on the issue PERFECT tackles with.
Municipality is member of the committee that decides to allocate funding for Green city projects. It is not owner of the policy instrument, but as a formal contributory to S
TD OP implementation it is position to propose amendments to OP. As Municipality of Somogy County is the owner of SASD, the two organisations do not have differen
t priorities on green city and integrated urban development issues. It is not a key decision maker, but has decision making rights in terms implementing the OP.
University of Kaposvár applies the results of PERFECT in the development of curriculums related to countryside planning and development. The university does not ow
n the policy instrument. As a professional higher education stakeholder, it support the priorities of SASD from an theoretic point of view, influencing regional developers
of the future in the service of green cities and integrated urban developments. It is netiher a key decision maker.
Hungarian Society for Urban Planning disseminates the results of PERFECT among urban development experts.
Kapos Holding Ltd. provides the maintenance of public spaces in Kaposvár City, the seat town of Somogy County.
1,483 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

The stakeholders are key to the future success of GI in Transdanubian Region. They will join the study visits, interregional seminars and workshops organised by the
partnership not only to learn about good practices, good governance and challenges faced by other partners, but also to share their individual experiences and to voice
their opinions. These external players are also offered the opportunity to establish contacts and networking with interregional partners with similar interests through th
e peer working and workshadowing. The involvement of these players catalyses the exchange of experience process because it helps to gain better insight into green
city and other urban developments, and provides helpful support to identify gaps in the real needs and possibilities of STD OP developments.
The stakeholder group meetings will result in a wider dissemination across the stakeholders and different professions related to urban green developments. Stakehol
ders are drawn from across academic, public and private sectors, so they will represent different views of GI enhancement activities. Stakeholders will meet at least on
ce per semester, during workshops organised to apply the interregional learning to the regional context. These workshops will be merged with regional events to boos
t effectiveness and promote synergy between regional and interregional activities. The crosssectoral approach can ensure wellestablished professional learning pro
cesses applying good practices.
1,499 / 1,500 characters
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B.2.3 Policy instrument 3
B.2.3.1 Definition and Context
Definition
Please name the policy instrument addressed.
For Structural Funds programmes, please
provide the exact name of the Operational or
Cooperation Programme concerned.

The Ferrara Council Structural Plan (CSP) is the urban planning tool which defines the strategic choices of the City for the development of the territory in order to protect
the physical and environmental integrity, and natural and cultural heritage of the entire territory (in line with the urbanistic plans of EmiliaRomagna Region).

Please describe the main features of this policy The CSP promotes local development through the protection and enhancement of the landscape and environmental, natural and cultural resources to improve the qua
instrument (e.g. objective, characteristics,
lity of life of citizens through the promotion of environmental quality and recognizes the strategic role of green insfrastructure. The CSP includes 'The Green City' that ai
priority or measure concerned) and the
ms to build and manage green areas with involvement of the local community; manage public green areas; link green areas; promote and support operations in wood
reason(s) why it should be improved.
ed areas and policies for the agricultural periurban areas.
The CSP needs improvement because it has no GI strategy to deliver the ‘Green City’ to create jobs and growth by, for example, connecting the land with the Ferrara w
aterway or improved accessibility along the river to enhance the natural and cultural heritage with positive economic impacts. The CSP could also address using GI for
climate mitigation and adaptation to protect citizens and the city from extreme weather impacts. In parallel we intend to influence the EmiliaRomagna policy in this field
by addressing the OP ERDF at the ‘governance’ level. We need to learn about more uses for GI to maximise the impact of the CSP. The improvement of our policy instr
ument will prepare for the transfer of some PERFECT good practices within the Mainstreaming Programme (OP ERDF) of our region (i.e by addressing applications m
ainly during the current programming period 20132020 as well as in the future regional framework instruments).
1,494 / 1,500 characters
Is this an operational/cooperation programme
financed by Structural Funds? (Only select YES
if this policy instrument is one of the
Investment for growth and jobs or European
territorial cooperation programmes approved
by the EC)
Is the body responsible for this policy
instrument included in the partnership?
Name of this responsible body
How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

No

Yes
PP8 Municipality of Ferrara
With the project the main challenge for the Municipality of Ferrara is to improve and make effective GI actions described in the “Green City” part of our CSP. The policy to
ol has been developed to include substantial green infrastructure elements but does not include an effective GI strategy for delivery. An action plan, with detailed new p
rojects to be implemented locally, could give a stronger weight and accelerate the process of implementation. New projects/good practices have to be enabled by the p
lanning instruments. The CSP does not take into account i.e the climate change effects causing 'climate bombs' such as sudden rains, concentrated in short periods; t
he definition of the economic value of an ecological function and its inclusion in the territorial planning. Also, as no guidelines on how cities should develop GI strategi
es exist in Europe, PERFECT and the MAGIC matrix will greatly support the Municipality to start drafting our own GI Strategy. The impact of PERFECT locally will influenc
e regional plans through governance actions and Ferrara would suggest to the Regional Managing Authority, responsible for the EU Structural Funds OP, to integrate
GI into the OP ERDF Ax 5 with specific actions from our action plan; the MA could subsequently shape its political endorsement and address calls for the concession o
f grants or negotiating procedures between local authorities and publicprivate stakeholders for spreading GI within our administrative boundaries.
1,490 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

20% public green space in the City of Ferrara to be enhanced through improved policies in the CSP to deliver additional GI uses based on good practice learnt through
PERFECT
173 / 200 characters

Territorial context
What is the geographical coverage of this
policy instrument?
What is the state of play of the issue addressed
by this policy instrument in the territory? Why is
this particular issue of relevance to the
territory and what needs to be improved in the
territorial situation?

local
Ferrara, City of the Renaissance, and its Po Delta, situated within the Emilia Romagna region of Italy, is a remarkable cultural landscape. The area comprises the urba
n centre of Ferrara and adjoining agricultural lands within the ancient and vast Po River Delta (both declared by UNESCO in 1995 World Heritage Site) a green area ran
ging from the city limits and running along the Po river to the Adriatic sea. Ferrara is defined the “city of bicycles”. It gathers 85 kilometres of cycle paths and 120.000 bic
ycles, and 27% of people travel by bike (even if the 89.5% of the citizens use the bicycle), which makes Ferrara one of the cities with the highest density of bicycles in th
e world. The old town, that is one of the largest in Europe, cannot be entered by vehicles, and the city’s thick network of cycle paths consists of enchanting greenways t
hat develop from the city centre up to the right banks of the river Po.
Our CSP recognizes the strategic role of the environment system and natural heritage and in particular the “Green City” identifying the different objectives and thus the
different modes of management, distinguishing between elements related to water ecosystem on one hand and elements predominantly on landuse ecosystem on t
he other: ecological nodes, backed areas, primary corridors, secondary corridors, passages for the ecological permeability and lines for ecological connections. Howe
ver, there is still a lack of connections among the terrestrial ecosystem itself and the different advantages of coordinated green infrastructure strategies linking, say, wit
h the Province of Ferrara cycle tracks for 406.732 km and bike routes for 555.327 km. Ferrara, therefore, through the CSP, has tremendous potential to improve GI for in
terconnectivity, mobility, SUDs, adaptation and mitigation, tourism and thereby an impact on economy and job creation.
1,875 / 2,000 characters

Is this issue linked to the national/regional
innovation strategy for smart specialisation
(RIS3)?
If yes, how?

Yes

In the RIS3 of the EmiliaRomagna Region, in the strategic priority C it is possible to identify different thematic themes, among the others, it is clearly defined the import
ance of the promotion of a sustainable development (green and blue economy) as one of the three regional innovative driver
296 / 500 characters

B.2.3.2 Partner relevance for policy instrument 3

Partner Relevance 1
What are the partner’s competences and
experiences in the issue addressed by this
policy? In case the partner is involved in
several applications / projects, please justify
this multiple involvement.

PP8 Municipality of Ferrara

The City of Ferrara owns the policy instrument and has the power to prepare, implement, monitor and revise the plan.
Experience:
(district) participatory planning (MyFerrara)
sustainable management of UNESCO Heritage
implementation of multistakeholder processes (LP in the LIFE project CLEAR)
promotion of Food Forest and protection of Ecological Rebalancing Area (Habitat Directive postdisaster management) (2012 earthquake)
ISO 14001:04 Promotion of waterways and 'slow tourism' (bikes)
493 / 1,000 characters
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What is the capacity of the partner to influence
the above policy instrument 1? (e.g. in case the
partner is not the policy reponsible
organisation, what are its links with this
organisation? How is the partner involved in the
design and implementation of the policy
instrument?)

We have full control of the policy instrument. Within the current Italian context, the City Structural Plan (CSP) is the most important policy instrument to trigger and steer
urban transformation and regeneration. Through the CSP the City sets rules and practices for urban planning and includes the possible use of European Union Struct
ural Funds, preparation of infrastructural plan, urban regeneration programmes and investments. The definition of the CSP is based on a participative approach.
496 / 1,000 characters

How will the partner contribute to the content of
Ferrara offers good practice: participatory planning at district level  sustainable use of green areas (eg testing using sheep to keep greenbelt around the citywalls). St
the cooperation and benefit from it?
udy visit on GI bike infrastructure and intermodality (bikeboat, biketrain), use of waterways and riverbanks for recreational, natural and cultural purposes. The Action Pl
an will provide new approaches to implement and finance operational objectives and we need to learn how to do this from the PERFECT partners.
486 / 500 characters

B.2.3.3 Stakeholder group relevant for policy instrument 3
Please provide the indicative list of
stakeholders to be involved in the project

Local Stakeholders (not exhaustive):
PrivatePublic Companies shared by the City
University of Ferrara (Dept of Architecture, Engineer and Economy)
Municipality Towns of Voghiera and Masi Torello
public and private stakeholders involved in the SEAP “Terre Estensi”
Development Agency SIPRO
Local Community (i.e. organized groups taking part to participative process);
Multiutilites; MAB UNESCO (Man and the Biosphere) “Delta del Po”
Companies established in the chemical site adjacent to the city;
Regional level (not exhaustive): Region Emilia Romagna, ARPAE (Regional Environmental Agency), ERVET Spa, LEPIDA Spa, Network INFEAS (Education to Sustaina
bilty);
671 / 1,000 characters

Role of these stakeholders in relation to the
above policy instrument? (e.g. in the decision
making process)

The policy instrument is in the hands of the City Administration but its effective implementation is coordinated with entities responsible for territorial governance. They
do not promote priorities in direct contrast with our policy but might implement actions (in compliance with the competencies attributed by national and regional legislat
ion) which can weaken its effectiveness. This is why we have scheduled in the CSP a participatory approach. Of particular relevance is the group of multiutilities comp
anies (HERA SPA) which manage Water, Gas, Waste within our area. The stakeholders group will include private companies from the chemical site adjacent to the city
of Ferrara because cohabitation is a sensitive issue for city policies (environmental). The CSP will becoordinated with Regional legislation and the priority axis outlined
by the Regional Growth Strategy. The stakeholders will therefore actively participate in outlining the CSP for adoption by the City Administration.
Regional and local authorities should be seen as the lead organisation to undertake detailed GI planning, including assessing GI assets, taking into account their loc
ation, threats, constraints, priorities, opportunities and regional factors (geographic, environmental, social, political, economic, etc.). The establishment and maintenan
ce of GI will not be possible without the full and engaged commitment of stakeholders and resource holders, associations and interest groups within civil society.
1,494 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

The CSP involves a robust participative process involving the PERFECT stakeholders and other interested parties. The participatiion process has been developed by a
nd for the territory and changes and improvements to the CSP requires the active participation of citizens, businesses and administrative bodies living and working in t
he City Area. Stakeholders will be fully involved in the project and development of the Action Plan through the City Lab “èFerrara  Urban Center” in which representative
s from institutions, associations, social and business community and citizens gather to foster dialogue, sharing objectives and values addressing the multifaceted as
pects of city life: urban, environmental and social. To raise awareness of the potential for GI in Ferrara, Stakeholders will be fully engaged in the interregional learning
process amd participate in study visits, workshops, Expert seminars and peer groups, and their experiences and knowledge gained will be used in the participative pr
ocess for the Action Plan to improve the CSP and meetings at the City Lab “èFerrara  Urban Center”. They will also be active in Phase 2 with the implementation and
monitoring of the Action Plan.
1,201 / 1,500 characters
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B.2.4 Policy instrument 4
B.2.4.1 Definition and Context
Definition
Please name the policy instrument addressed.
For Structural Funds programmes, please
provide the exact name of the Operational or
Cooperation Programme concerned.

Spatial planning law of Styria 2010

Please describe the main features of this policy
In the Spatial planning law of Styria the rules for spatial planning for the 287 Styrian municipalities are set and the basic principles require spatial planning to ensure th
instrument (e.g. objective, characteristics,
at the quality of natural living standards will be kept, and sustainable development and saving natural resources will be achieved. It requires that spatial planning shoul
priority or measure concerned) and the
d develop the settlement structures considering the climate protection aims and the ecological, economic and social capacity of the area. Neither the municipality nor t
reason(s) why it should be improved.
he controlling authority is 100% concentrated on these issues right now. Therefore these determinations should be taken more seriously under the aspect of environm
ent. In law the spatial planning instruments such as Local Development Concepts, the Land Use maps and the Zoning maps of the municipalities are declared with a
minimum content. This needs to be increased regarding GI environment and natural heritage. For the Styrian Region the benefits from PERFECT are: social, ecologica
l effects and health problems in terms of air quality in small urban areas with particulate matter problems.Greening makes cities more liveable, greening can cool do
wn the cities in the increasingly extreme heat of summer. Greening of urban areas increases the prices of the real estates and bring more people to the cities where th
ey have their jobs. Greening and protecting of natural heritages bring more jobs (taking care of parks, climate or environment expert)
1,469 / 1,500 characters
Is this an operational/cooperation programme
financed by Structural Funds? (Only select YES
if this policy instrument is one of the
Investment for growth and jobs or European
territorial cooperation programmes approved
by the EC)
Is the body responsible for this policy
instrument included in the partnership?
Name of this responsible body

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

No

Yes
PP4 Provincial Government of Styria, Department for environment
and spatial planning
The PERFECT project will help improve the policy through improved governance, by providing good practice for additional guidelines on more and different green infras
tructure uses in the planning system. The multibenefits of natural heritage in cities has been minimised in planning policies for decades. In cities, the green 'spots' in
sealed areas, ponds, small brooks, alleys etc. are worth protecting because of microclimatic and ecological reasons and this can be done by improving the spatial pla
nning instruments in Styria. At present the municipality development concept, landuse map and zoning map having minimal determined content on GI and the improve
ment will be that the 10 year cycle of the planning instruments (development concept/landuse map) can increase focus on protecting and improving GI. New projects, g
uidelines and/or action plans can be established locally through the zoning map to determine more detail on protecting natural. At regional level the policy instrument –
the regional development concept with the regional plan – could also be improved by increasing the ‘green zones’ which prohibit development. This action is very muc
h related to the priority P5 Development of Cities and their environment within the ERDF Measurements for Styria. The cities could be made more attractive and deliver
more recreation areas. The strategic basic for this are the regional development concepts (see Policy 2) and regional action plans, which could be adapted in this way.
1,494 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

20% of Green Infrastructure as a minimum in development concepts through the policy instrument for future zoning maps for new areas and new development areas
158 / 200 characters

Territorial context
What is the geographical coverage of this
policy instrument?
What is the state of play of the issue addressed
by this policy instrument in the territory? Why is
this particular issue of relevance to the
territory and what needs to be improved in the
territorial situation?

regional
State of Play The spatial planning law covers the 287 municipalities of Styria.
Existing regulations and basic principles: To require spatial planning to ensure that the quality of natural living standards will be kept, and sustainable development by
saving natural resources To develop settlement structures considering climate protection, and the ecological, economic and social capacity determinations to achieve
climate protection aims. Urban structured areas need more green infrastructures to reduce the pollution.
What needs to be improved in the territorial situation?
Action is needed to protect natural heritage in urban and periurban areas
More determinations are necessary on environmental issues, such as keeping natural heritages
Consideration of climate protection aims, need to be more detailed, especially in terms of air pollution
Spatial planning instruments need more greening issue as a topic
Action plans can provide basic ideas as a help for the planners and municipalities
Raise of awareness of planners and municipalities of the need to protect natural heritage and increase green infrastructure
A change of the working of managing authority of this policy instrument is needed.
The department of spatial planning is in charge of controlling the spatial planning instruments of the municipalities and needs to be convinced of the value of environm
ental expects.
A manual/matrix could be produced with main important checking points for the instruments.
1,496 / 2,000 characters

Is this issue linked to the national/regional
innovation strategy for smart specialisation
(RIS3)?

No

B.2.4.2 Partner relevance for policy instrument 4

Partner Relevance 1
What are the partner’s competences and
experiences in the issue addressed by this
policy? In case the partner is involved in
several applications / projects, please justify
this multiple involvement.

PP4 Provincial Government of Styria, Department for environment
and spatial planning
The Department is the controlling authority of the spatial planning instruments of 287 Styrian municipalities and involved in amending the Styrian Planning Law. We a
dvise municipalities and planners in preparing GI or action plans; produce handbooks and guidebooks. After being a partner in the INTERREG IVC project GRABS, the
department produced a guidebook: Green and blue infrastructure in the spatial planning in Styria for municipalities and wrote an Expert Paper on GI exemplars in Graz.
497 / 1,000 characters

What is the capacity of the partner to influence
the above policy instrument 1? (e.g. in case the
partner is not the policy reponsible
organisation, what are its links with this
organisation? How is the partner involved in the
design and implementation of the policy
instrument?)

The department for spatial planning is the controlling department of the spatial planning instruments for the Styrian municipalities. The spatial planning law of Styria is
made in the department and is afterwards decided by the Styrian government. At the end the decision is of course always depending on the political will. The spatial pl
anning law is covering the whole Styrian region, so the influence is also for regional issues like priority areas for settlements, green zones, etc.
488 / 1,000 characters
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How will the partner contribute to the content of
Regionally and locally Styria has good examples and innovative examples of GI  the Study Tour will focus on Graz and its Green Net project and protecting natural heri
the cooperation and benefit from it?
tage in small urban areas. The GRaBS experience of Adaptation Action Planning and Expert Paper can be expanded and built upon for the multiple benefits. With the e
xchange of knowledge and participating to other study visits the department will gain benefit and could bring the new ideas and experiences in a regional action plan.
497 / 500 characters

B.2.4.3 Stakeholder group relevant for policy instrument 4
Please provide the indicative list of
stakeholders to be involved in the project

S1 Department of building up law and spatial planning in the provincial government of Styria
S2 Department of natural protection in the provincial government of Styria
S3 Department for energy technic and climate protection in the provincial government of Styria
S4 Department for regional planning in the provincial government of Styria
S5 The Styrian alliance of cities and/or alliance of municipalities
S6 The chamber for architects and chartered engineering consultants for Styria
S7 Interested cities and or urban municipalities in the region of Styria
S8 The spatial planning department in the City of Graz
S9 The department for greenareas and waterbodies in the City of Graz
S10The Karl Franzens University of Graz: Department for Geography and regional science
771 / 1,000 characters

Role of these stakeholders in relation to the
above policy instrument? (e.g. in the decision
making process)

S1 Authority for the Styrian municipalities controlling spatial planning instruments according to the Spatial planning law.
S2 Subdepartment responsible for the natural protection law in Styria with influence in keeping the natural heritage
S3 The climate protection law and the climate adaptation action strategy for Styria are produced there.
S4 Provides the regional development concepts for the Styrian regions. In these concepts and plans there are already priority areas determined for green zones in con
nection with the environmental issues. Action plans can strengthen their determinations.
S5 This is the representation of interests of the Styrian cities in issues like economy, jobs, spatial planning etc.
S6 The spatial planning for the Styrian municipalities is done by planners who are mainly belonging to this chamber. There is need to train planners in the issue of GI.
S7 Some of the Styrian cities are also dealing with the ceiling problem. GI is needed there for the recreation areas and the health issue.
S8 and S9 These two departments can help with showing up best practise examples for PERFECT. In the city of Graz there is the project “Green Net” an ongoing proce
ss for giving more green in the city.
S 10 The Karl Franzens University of Graz: Department for Geography and regional science are experts in urban climate aspects.
1,361 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

Involvement in the project: Some of these stakeholder groups (The department for Geography and regional science, the two departments of the City of Graz) can provid
e results of research, best practise examples to the GI issue. They can present solutions in workshops or presentation events during the project phase. During a Proje
ct steering meeting they could show up their solutions as well as what they want to learn more about. Some of these groups will get a benefit in participate in some of t
he European wide study visits or project meetings but of course also on a regional level. Some of these groups (The interested cities and municipalities or at least the
representative of their interest), for example participants of city councillors can get new ideas for their spatial planning in the municipalities.
The interregional learning process: If some of the people of the stakeholder groups can also participate in the studyvisits, workshops etc they will benefit on their own
a lot but could also spread it to the other members in that group. As it is planned that there will be organized some local events on a regional base the interregional lea
rning process could be high. Participating in workshops for a regional or local action plan some stakeholders can provide good impacts.
1,296 / 1,500 characters
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B.2.5 Policy instrument 5
B.2.5.1 Definition and Context
Definition
Please name the policy instrument addressed.
For Structural Funds programmes, please
provide the exact name of the Operational or
Cooperation Programme concerned.

Operational Program Quality of the Environment for the 2014  2020 period” The OP is to support sustainable and efficient use of natural resources, ensure environme
ntal protection, active adaptation to climate change and promote an energy efficient, lowcarbon economy. The specific objective is to reduce risk of flooding and negati
ve effects of climate change and seeks to mitigate further negative effects of climate change by appropriate water retention in the landscape the issues of drought.

Please describe the main features of this policy
Investment priority to support GI in the OP 'Quality of the environment' is specific objective 2.1.1: Reducing the risk of flooding and negative effects of climate change. Th
instrument (e.g. objective, characteristics,
e objective addresses preventive flood protection and water retention in residential areas with a high % of impermeable surface with adverse effects on natural water ci
priority or measure concerned) and the
rculation causing excessive surface and ambient heat in hot summers causing significant deterioration of the local microclimate. The GI strategy/Action Plan could imp
reason(s) why it should be improved.
rove the pluvial flood protection by supporting sustainable urban drainage systems; improving the natural values and biodiversity of natural heritage by ecocorridors a
nd multifunctional zones to maintain healthy ecosystems for city resilience. The water retention measures are supported in the OP through bioretention systems (rain
gardens, collection ponds, etc.), green roofs, soaking strips, infiltration trenches, as a part of GI in urban areas.
Although GI is included in some sectoral policies, they lack clear definition or sound GI strategy/Action Plan to create an overarching framework for the Municipalities. S
uch a document will set out the overall approach for delivering an integrated network of high quality green spaces, habitats, and landscapes across the Municipality to
enable GI to support the flood protection whilst improving recreation, biodiversity promotion and bring various others benefits, and demonstrate a good practice of multi
use of GI for PERFECT.
1,493 / 1,500 characters
Is this an operational/cooperation programme
financed by Structural Funds? (Only select YES
if this policy instrument is one of the
Investment for growth and jobs or European
territorial cooperation programmes approved
by the EC)

Yes

Is the body responsible for this policy
instrument included in the partnership?

No

Please name the responsible body and provide
a support letter from this body

Ministry of the Environment of Slovak republic, section of environmental programmes and projects
96 / 300 characters

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

The OP needs improvied to meet our performance indicator '20% increase in planned and implemented green infrastructure, benefitting from the policy instrument bas
ed on additional Green Infrastructure uses' and we see this being achieved by the awareness raising of the Ministry (MA) as the policy owner as well as the other stake
holders. Through interregional learning, particularly focusing for us on the interrelationship and integration of different types of GI, we will work with the MA and stakehol
der group to develop the Action Plan which we will propose to becomes the Green Infrastructure Strategy. Learning about the different uses, undertanding good practic
e in policies, strategies and governance in GI as well as practical examples, will enable the stakeholders to make informed decision on the development of a GI Strate
gy.
The elaborated Green Infrastructure Strategy and Management Plan develloped in the Action Plan will also act a Guidance for, and help, other Slovak municipalities to
apply for new projects – especially in the field of GI and sustainable rainwater management and GI and adaptation to climate change. The project will aim to influence t
he operation of these programmes to enable better access to the funding available by local and regional municipalities.
1,293 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

20% increase in planned and implemented green infrastructure, benefitting from the policy instrument based on additional Green Infrastructure uses
146 / 200 characters

Territorial context
What is the geographical coverage of this
policy instrument?
What is the state of play of the issue addressed
by this policy instrument in the territory? Why is
this particular issue of relevance to the
territory and what needs to be improved in the
territorial situation?

national
Although the policy instrument is a national Operational Programme, the partner role is addressing the regional scale.
The policy documents related to GI, mentioned in the section 1 (National Adaptation Strategy to the negative impact to climate change (2013), the Action Plan for the im
plementation of the National Biodiversity Strategy (2014), Act of NC SR No. 543/2002 on Nature and Landscape Protection) are at the national level. The incorporation a
nd recognition of GI issues at the local level to date, has been very unsatisfactory, particularly the positive impact of GI on sustainable rainwater urban drainage and cli
mate change and the links with other functions of GI such as health. Adaptation to climate change is crucial but there are no legal binding requirements at the local lev
el for the Municipalities to prepare Adaptation Strategies and therefore the role of GI in adaptation, and the GRaBS research is overlooked: PERFECT can help raise aw
areness of the role of GI and adaptation at the local level..
Green infrastructure in urban areas represents the complex system of the natural, seminatural as well as manmade elements of our environment (e.g. bioretention r
ainwater systems, green roofs, parks, trees, biodiversity, ecosystems). The multifunctionality of GI, coming from biodiversity protection and ecosystems to climate cha
nge adaptation or health benefits, is not sufficiently understood or tackled because GI issues are divided into different sectoral policies at the national level without a co
ordianted approach or linkages. Moreover, the relevant policies at the local level lack recognition that GI has the potential to be a very valuable policy tool, especially du
e to its multifunctionality, that could contribute to the achievement of a number of different related policies including the Growth and Jobs Agenda.
1,855 / 2,000 characters

Is this issue linked to the national/regional
innovation strategy for smart specialisation
(RIS3)?

No

B.2.5.2 Partner relevance for policy instrument 5

Partner Relevance 1
What are the partner’s competences and
experiences in the issue addressed by this
policy? In case the partner is involved in
several applications / projects, please justify
this multiple involvement.
What is the capacity of the partner to influence
the above policy instrument 1? (e.g. in case the
partner is not the policy reponsible
organisation, what are its links with this
organisation? How is the partner involved in the
design and implementation of the policy
instrument?)

PP7 Bratislava Karlova Ves Municipality

Bratislava Karlova Ves perform a wide range of government competencies and powers transferred from the state government by the crosscutting and sectoral acts an
d approved the regulations of the municipality on issues of territorial development, air quality, green spaces and the territorial and sectoral strategy documents. Bratisl
ava City approved the Strategy of Adaptation on Adverse Impacts of Climate Change on the territory of Bratislava, where GI plays the crucial role.
479 / 1,000 characters
The partner is able to influence the policy instrument through the active work of the Working Group of the monitoring comittee for the promotion of the Green infrastructu
re through the calls of the operational programme, created by the Minister of the Environment of Slovak Republic. The aim of this working group is to formulate in detail
the green infrastructure role, its efficacy and futher requirements stemmed from the application of the concept of the green infrastructure.
480 / 1,000 characters

How will the partner contribute to the content of
Bratislava Karlova Ves could offer some first experiences good experiences in the field of the differentiated green spaces management, due to our expertise we could
the cooperation and benefit from it?
contribute to the good practice support and Learning platform
Bratislava Karlova Ves would benefit especially from the experiences exchange and learning about the green infrastructure good practices via incorporation those in th
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e policy documents or strategic plan.
430 / 500 characters

B.2.5.3 Stakeholder group relevant for policy instrument 5
Please provide the indicative list of
stakeholders to be involved in the project

Ministry of the Environment of Slovak republic, section of environmental programmes and projects
Union of Slovak cities (UMS)
Nature State Protection Agency of the Slovak Republic (State Nature Conservancy), Regional office Bratislava
Academic and research sector (Slovak University of agriculture, Horticulture faculty Nitra, Slovak University of technology, Bratislava, Slovak Academy of sciences – dep
artement of landscape ecology)
nonprofit organisations involved in GI issues (Regional ecological center Bratislava, Society for landscape design)
558 / 1,000 characters

Role of these stakeholders in relation to the
above policy instrument? (e.g. in the decision
making process)

Ministry of the Environment of Slovak Republic, section of environmental programmes and projects as policy owner the key stakeholder. Communication on GI and its r
ole in climate change adaptation, especially in relation to rainwater sustainable management started during the preparation of the operational programme “Quality of t
he environment” in 20132014. The needs for better understanding of different functions of GI elements has been discussed already and there is need for more detaile
d description in strategic documents of the infrastructure elements (“green” water retention elements) and their interlinkage.This will be elaborated through the Green i
nfrastructure strategy/Management Plan as one PERFECT aim. The Nature State Protection Agency, Regional office Bratislava is subordinate body of Ministry of Enviro
nment, with principal task nature protection of Bratislava city. The Union of Slovak cities would act as “multiplier” of project findings and results. The Union is representi
ng 138 city members, that could use PERFECT knowledge in GI while applying for funding from the structural funds. Academic and research sector will provide the exp
ertise in the field of GI in urbanized environment and in the dissemination process. The NGOs represent the civil society. The role of those organisation is not only to co
ntribute the issues related to the green infrastructure, but as well as the social aspects of the green spaces (accessibility for all, gender aspect, etc.)
1,492 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

We have a diverse stakeholder groups with different levels of knowledge From the Ministry and Managing Authority to nonprofit organisations, which means they are fo
cusing on GI in urban areas from different perspectives and with different interests. This combination of different expertise in Slovakia means that the exchange of kno
wledge and experiences among the members of the stakeholders group could lead to the innovative solutions which have not previously been considered because th
e group has not discussed them. The opportunity provided by PERFECT for this partnership working and discussion is very welcome. The stakeholder group will be dir
ectly involved, particularly during the process of developing the strategic document 'Strategy of Green infrastructure' which is key to the Action Plan at the local level in P
hase 2. The interregional learning process will consist of the different learning and educational activities and members of the stakeholder group will be invited to be inv
olved in the development of peertopeer working, workshadowing and mentoring we well as direct involvment in the exchange and learning ny participating on the stu
dy visits and attending the workshops, expert presentation and final conference.
1,244 / 1,500 characters
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B.2.6 Policy instrument 6
B.2.6.1 Definition and Context
Definition
Please name the policy instrument addressed.
For Structural Funds programmes, please
provide the exact name of the Operational or
Cooperation Programme concerned.

The ERDF Operational Programme (OP) Kansen voor West (Opportunities for West) 20142020 supports physical, economic and social regeneration of deprived com
munities in urban areas. The PERFECT project will strengthen this policy by promoting the health of disadvantaged communities through investments in Green Infrastr
ucture in their neighbourhoods.

Please describe the main features of this policy The effectiveness of OP priority axis 4: promoting social inclusion and combating poverty by providing support for physical, economic and social regeneration of deprive
instrument (e.g. objective, characteristics,
d communities in urban areas, needs to be improved to include proactive and robust investment in Green Infrastructure (GI). Amsterdam faces socioeconomic divide
priority or measure concerned) and the
s between city districts and to uphold social conditions it is crucial to counter spatial segregation by improving the attractiveness of, and access to, GI for promoting phy
reason(s) why it should be improved.
sical activity, human contact and physical and mental recovery. To elaborate OP priorities PERFECT will focus on how GI can address health problems connected to hi
gh concentrations of communities with low incomes and poor education in the disadvantaged neighbourhoods outside the Ring Zone and the more affluent central city
. Investment in GI also improves the implementation of the OP priority by increasing the competitiveness of Amsterdam to attract and sustain businesses through the e
fficient use of GI in City Parks, open spaces and improved air quality and a healthier environment for everyone leading to a socially inclusive labour market. PERFECT
will raise awareness that improved GI will promote Amsterdam as business environment. By promoting GI and its multibenefits for physical, economic and social reg
eneration, deprived communities in urban areas will particularly benefit and thereby positively impact on creating a socially inclusive labour market.
1,472 / 1,500 characters
Is this an operational/cooperation programme
financed by Structural Funds? (Only select YES
if this policy instrument is one of the
Investment for growth and jobs or European
territorial cooperation programmes approved
by the EC)
Is the body responsible for this policy
instrument included in the partnership?
Name of this responsible body
How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

Yes

Yes
PP5 City of Amsterdam
The Integral Territorial Investment Plan EFROESFGTI 20142020 (ITI) elaborates the OP. Social innovation and attractive business climates are two focal points. Heal
th as a precondition is not yet addressed and PERFECT will show that the health benefits of GI are a tangible condition to achieve OP and ITI objectives. PERFECT will
elaborate on this in the framework of the Green Agenda 20152018. This is a policy instrument of the municipal department for urban planning and sustainability. Gree
n Agenda research proves that GI is a strong location factor for business and residents. Planning and design activities in GI to stimulate active usage by residents and
promote public health are not yet documented properly. PERFECT will contribute to fill this gap. Community and stakeholder involvement will be a core delivery mecha
nism. This could include e.g. schools, sports clubs, community organisations and residents. The Public Health Service will gain more insight in the health impact of pl
anning interventions in the GI. Connected spatial planning, urban design and public health promotion will further OP and ITI objectives. PERFECT will collaborate with
area managers, who are responsible for local plans. ITI governance is improved by the following activities:
Green Agenda activities to contribute to health benefits
Community and stakeholder engagement to enhance the quality of GI
Health impact monitoring of planning interventions in GI.
1,455 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

50% reduction of the difference in appreciation of local GI between socioeconomically deprived and socioeconomically privileged communities in the Ring Zone area
s
165 / 200 characters

Territorial context
What is the geographical coverage of this
policy instrument?
What is the state of play of the issue addressed
by this policy instrument in the territory? Why is
this particular issue of relevance to the
territory and what needs to be improved in the
territorial situation?

regional
The implementation of the OP started in 2015 and PERFECT will contribute to the OP objectives by improving the planning, design and use of GI to enhance social inn
ovation, cohesion and inclusivity and health conditions to create a more attractive and competitive business climate. PERFECT will cooperate with other ITI projects inc
luding opportunities to collaborate with a Health Technology Centre in the Southeast City District of Amsterdam, implemented by the Amsterdam Health and Technolog
y Institute to contribute to a higher quality of care, lower healthcare costs and a healthier lifestyle. PERFECT good practice and exchange of information of GI for a healt
hy lifestyle will lead to mutual reinforcement of both projects, aligning OP and ITI objectives. PERFECT will better connect the Green Agenda and the OP as the core ER
DF policy instrument by introducing a physical and mental health perspective resulting in closer cooperation between the municipal departments of planning and sust
ainability, economy and the Amsterdam health service and improve OP and ITI governance substantially. Green Agenda projects have commenced recently. Future acti
vities are planned e.g. the Ring Zone parks ‘Flevopark’ and ‘Martin Luther Kingpark’. Neighbourhood initiatives will lead to small scale GI improvements in designated
areas of the Ring Zone as a first result of the community and stakeholder engagement strategy. Spatial design to improve, adapt, and introduce GI has been prioritized
and PERFECT will enable better informed and more profound knowledge about the positive impacts on physical exercise and sports in GI. This will improve the health
situation of local disadvantaged communities and promote their employability and availability for a social inclusive local job market; a contribution to OP priorities in axi
s 4.
1,829 / 2,000 characters

Is this issue linked to the national/regional
innovation strategy for smart specialisation
(RIS3)?
If yes, how?

Yes

The smart specialization innovation strategy focuses on longterm perspectives and societal challenges in the region that will produce economic added value by top s
ector development. In this context PERFECT will create added value in the following sector:
1 Life sciences & health, notably healthy ageing and vitality
320 / 500 characters

B.2.6.2 Partner relevance for policy instrument 6

Partner Relevance 1
What are the partner’s competences and
experiences in the issue addressed by this
policy? In case the partner is involved in
several applications / projects, please justify
this multiple involvement.
What is the capacity of the partner to influence
the above policy instrument 1? (e.g. in case the
partner is not the policy reponsible
organisation, what are its links with this
organisation? How is the partner involved in the

PP5 City of Amsterdam

The City of Amsterdam is the managing authority of the OP in the Amsterdam Region. Its departments cooperate in the production and implementation of planning and
economic policies, including on GI. The Public Health Service of Amsterdam is the regional authority on health in the Amsterdam Region. The Municipality has a high s
tandard for employing fully competent staff to execute its politically approved policies. This guarantees adequate professional response to all relevant issues.
487 / 1,000 characters
The City of Amsterdam is fully competent to address issues concerning the interrelation between OP policy instruments and other sectorial policies. This includes ass
essments of ERDF applications in the Amsterdam Region by the Urban Advisory Committee. Progress of ITI projects are regularly monitored in stakeholder meetings.
As managing authority the City of Amsterdam has the capacity to adapt and improve the OP within the framework of the established aims and objectives
474 / 1,000 characters
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design and implementation of the policy
instrument?)
How will the partner contribute to the content of The Municipality of Amsterdam will deliver good practice as PERFECT partner and will contribute to all partner activities such as peer reviews, hosting study visits and
the cooperation and benefit from it?
supporting the Learning Platform. Amsterdam will give advice on health benefits associated with GI. Amsterdam will learn from good practices from the other PERFEC
T partners, which will lead to better informed policy implementation and incorporation of lessons learned in its own OP and ITI implementation strategies.
485 / 500 characters

B.2.6.3 Stakeholder group relevant for policy instrument 6
Please provide the indicative list of
stakeholders to be involved in the project

 Department of Urban Planning and Sustainability
 24 area teams in 7 city districts of Amsterdam
 Visitors of 2 to 4 city parks
 Citizens of Amsterdam involved in a miniumum of 10 'green' neighbourhood initiatives
 Hogeschool van Amsterdam
 National Institute of Public Heath and the Environment (RIVM)
 Academic Collaborative Centre Environment and Health
 Amsterdam Health and Technology Institute (AHTI)
426 / 1,000 characters

Role of these stakeholders in relation to the
above policy instrument? (e.g. in the decision
making process)

 City of Amsterdam, department of Urban Planning and Sustainability: responsible for the Green Agenda 2015 – 2018. Establishing connections to the ERDF OP
 Area teams in the 7 city districts of Amsterdam: Participate, advise and contribute to the Green Agenda 2015 – 2018 and the OP.
 Visitors of 2 to 4 city parks: Input and feedback on the use of parks and other green spots for exercise and sports. Beneficiaries of OP policies.
 Citizens of Amsterdam involved in a minimum of 10 neighbourhood initiatives: Initiators of neighbourhood activities. Target groups and primary beneficiaries of OP po
licies (axis 4)
 Hogeschool van Amsterdam: Contribution to the Green Agenda 20152018. Top sector contribution to RIS3 and the OP in general.
 National Institute of Public Health and the Environment: Knowledge partner delivering top sector contribution to RIS3 and the OP in general.
 Academic Collaborative Centre Environment and Health: Partnership between three public health services in the Netherlands (including Amsterdam) and the universi
ty Utrecht. Producing knowledge on improvement of health of deprived communities by GI. This knowledge will contribute to the Green Agenda and the RIS3.
 Amsterdam Health Technology Institute: The Amsterdam Southeast Health Technology Centre endorses PERFECT’s promotion of a healthy lifestyle in GI, which will l
ead to alignment OP and ITI objectives.
1,411 / 1,500 characters

How will this group be involved in the project
and in the interregional learning process?

Colleagues and experts from the Amsterdam Health Service, the Department of Urban Planning and Sustainability and members of the area teams will participate in s
tudy visits, peer to peer work etc. This will lead to:  Insight in best practices of PERFECT partners  Better cooperation between spatial and health professionals  Shar
e experiences on how to involve citizens in spatial and health issues.
The Department of Urban Planning and Sustainability will collaborate with the Public Health Service by providing insight in design and planning of spatial interventions
within the Green Agenda, and taking into account the expertise of the Public Health Service in the assessment of neighbourhood initiatives. This will allow wider knowl
edge dissemination across departments and institutionalise health benefits of green infrastructure in Amsterdam. Area teams in Amsterdam will cooperate by contrib
uting to the establishment of contact with local residents for feedback on the use of green in their area. Citizens of Amsterdam are involved by sharing views on the way
they think city green can be optimally utilized (for exercise and sports) and those involved in green infrastructure neighbourhood initiatives will share experiences on the
development of local green in their own residential area. Dissemination of knowledge to the group and collecting of their experiences provides a practical approach to
understanding how green infrastructure can be best used to optimize health benefits.
1,498 / 1,500 characters
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B.2.7 Policy instrument 7
B.2.7.1 Definition and Context
Definition
Please name the policy instrument addressed.
For Structural Funds programmes, please
provide the exact name of the Operational or
Cooperation Programme concerned.

Operational Programme for the Implementation of the EU Cohesion Policy 20142020 (OP); Prior. Axe 6. Improvements of the environment and biodiversity status; The
m. Obj. 6.4 Preserving and protecting the environment and promoting resource efficiency. Investment Priority: Taking action to improve the urban environment, to revitali
se cities, regenerate and decontaminate brownfield sites, reduce air pollution and promote noisereduction measures

Please describe the main features of this policy The policy instrument supports efficient landuse within cities and urban areas through physical, social and economic renewal of degraded, vacant and underused urb
instrument (e.g. objective, characteristics,
an areas including natural heritage and improving the quality of areas of public use. The policy aims to create conditions for the development of economic and social a
priority or measure concerned) and the
ctivities and improve the attractiveness of the urban environment for work and living. It provides measures for physical renovation of urban areas including landscaping,
reason(s) why it should be improved.
design of new areas of public use and maintenance of existing areas including green space. These actions will be implemented by means of the Integrated Teritorial I
nvestment (ITI) mechanism and based on the sustainable urban strategies.
The policy provides a solid foundation for integrated urban renewal, including green space. But, it could go much further in promoting innovation at the level of utilisatio
n, management and maintenance of urban GI, combining its various environmental, social and economic potential. Another area of potential improvement is broadeni
ng the focus of the instrument by adding smaller cities and towns to the currently listed beneficiaries of the 11 largest cities of Slovenia. The Ministry for Environment an
d Spatial Planning is currently undergoing a renewal of the Spatial Planning Strategy of Slovenia (SPRS) where the polycentric development of Slovenia would be emp
hasised as one of the aims. The Ministry aims at improving the role of the ITI in this manner.
1,500 / 1,500 characters
Is this an operational/cooperation programme
financed by Structural Funds? (Only select YES
if this policy instrument is one of the
Investment for growth and jobs or European
territorial cooperation programmes approved
by the EC)

Yes

Is the body responsible for this policy
instrument included in the partnership?

No

Please name the responsible body and provide
a support letter from this body

Ministry for Environment and Spatial Planning, Directorate for Spatial Planning, Construction and Housing (MESP)
112 / 300 characters

How do you envisage the improvement of this
policy instrument (e.g. through new projects
supported, through improved governance,
through structural change)?

The policy instrument will be improved through influencing new project and improved governance. On a national level the OP provides measures for funding urban GI,
but only in 11 city municipalities. There is a significant gap in funding GI initiatives in other urban areas. The Ministry aims at improving the sustainable urban strategie
s approach and PERFECT will help to redefine the polycentric spatial system of Slovenia to include green infrastructure. The good practice and learning of the project
will be developed in close cooperation with the Ministry and will be taken into consideration when renewing SPRS and setting the criteria for ITI mechanism eligibility.
On a regional level the Regional Development Programme (RDP) represents guiding regional policy and the Agreement on the Development of the Ljubljana Urban R
egion 2014–2017 represents the key implementing instrument of regional policy. Both documents are in line with the strategic and programming documents on a Eur
opean and national level and are considered an implementing tool of OP, since they are providing a list of priority investments on a regional level, funded by ERDF, ES
F and CF funds. The project goal is to prepare a common regional vision for the development of urban GI, with a focus on its management and maintenance. This way
the project will represent a strategic basis for planning and selection of projects funded by our RDP.
1,420 / 1,500 characters

Proposed selfdefined performance indicator
(in relation to the policy instrument addressed)

10% increase in new green infrastructure projects funded by the policy instrument, as a result of additional opportunities identified by the project
148 / 200 characters

Territorial context
What is the geographical coverage of this
policy instrument?

regional

What is the state of play of the issue addressed
by this policy instrument in the territory? Why is
this particular issue of relevance to the
territory and what needs to be improved in the
territorial situation?

As European Green Capital 2016, Ljubljana wishes to sustain and improve its ‘green’ image which has social, economic and environmental benefits for the citizens. It
is the economic, administrative, and cultural centre of Slovenia, characterized by the dense urban core of Ljubljana, urban sprawl along major transport routes and sm
aller historic urban settlements. It has a well preserved natural environment, which is gradually threatened by intensive urbanisation and suburbanisation processes, l
and reclamation, river regulation and agricultural intensification. Urban centres in particular suffer from decreased quality of living linked to poor open space and green
areas. Since the nature itself has been well preserved, the crucial issue is represented by maintenance and managing of existing GI. In line with the aim of the Ministry
to promote polycentric development it is planned to address the issue of GI at the regional level in the future because regional level is more appropriate level for strate
gic planning of GI. Until now, the concept of GI has been mostly included through land use planning on a municipal level (Spatial Plans). In the current programming p
eriod GI is still not specifically and holistically addressed or fully funded by ERDF, RDP the region recognised the value of natural heritage, especially in urban context,
as they together form the region’s green system – GI. Therefore the issue should be reconsidered from the regional perspective to provide ground for additional policie
s to enable regional authorities to pursue activities that contribute to its implementation and funding. What needs to be done is to prepare a common regional vision a
nd strategy for the development of GI. The Action Plan for active preservation and managing of GI should be adopted, however it should integrate the role of the regions
in terms of management and policy making related tasks as a step forward in equipping the regions with policy making capacity.
1,981 / 2,000 characters

Is this issue linked to the national/regional
innovation strategy for smart specialisation
(RIS3)?
If yes, how?

Yes

Under the Priority Area 2. Natural and traditional resources for the future the role of GI is mostly linked with the sustainable tourism. A key development priority for Slove
nian tourism is the design of a competitive and sustainable tourism product which will place Slovenia on global markets as a green, active and healthy tourist destinati
on. The emphasis is on the development of integrated services by including and taking into account the preservation of nature, natural and cultural resources.
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B.2.7.2 Partner relevance for policy instrument 7

Partner Relevance 1
What are the partner’s competences and
experiences in the issue addressed by this
policy? In case the partner is involved in
several applications / projects, please justify
this multiple involvement.

PP6 Regional Development Agency of the Ljubljana Urban Regio
n
RDA LUR is a representative of regional public authority, coordinating 26 municipalities of Ljubljana Urban Region. Among our priority tasks is the strategic and action
planning of balanced regional development. RDA LUR has experience in a number of projects either encouraging cooperation among regions: Interreg, AS, CE, SEE p
rogrammes or research and innovation programmes: 6FP, 7FP, Horizon 2020. The agency has been conducting projects linking waterways, GI, sustainable recreation
and tourism.
499 / 1,000 characters

Page 25 / 40

Project Acronym: PERFECT
Index Number: PGI01983
Version Number: 6
What is the capacity of the partner to influence
the above policy instrument 1? (e.g. in case the
partner is not the policy reponsible
organisation, what are its links with this
organisation? How is the partner involved in the
design and implementation of the policy
instrument?)

RDA LUR is a member of the Monitoring Committee of the OP for the implementation of the EU Cohesion Policy 20142020 and responsible for the implementation of
OP (through RDP), so monitoring, evaluation and commenting on the document is necessary. RDA LUR also prepares key programme documents on a regional level
(RDP), which is coordinated and subordinated with OP. The learnt improvements in terms of governance, measures or projects can be directly implemented in Ljublja
na Urban Region’s RDP.
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How will the partner contribute to the content of Our Study Tour of the European Green Capital encompass good practices from the region and the knowledge from our past topicrelated projects. By promoting and di
the cooperation and benefit from it?
sseminating the project in the region and beyond we will ensure wider acceptance and legitimacy of project activities and results. RDA LUR will benefit from the excha
nge of knowledge and understanding of innovative practices, methodologies and tools which can serve as basis for the improvement of LUR’s own regional policy inst
ruments.
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B.2.7.3 Stakeholder group relevant for policy instrument 7
Please provide the indicative list of
stakeholders to be involved in the project

Government Office for Development and European Cohesion Policy is the Managing Authority.
Ministry of the Environment and Spatial Planning is the responsible organisation for the implementation of OP 20142020, Priority Axis 6. Improvements of the environ
ment and biodiversity status; Thematic Objective 6.4 Preserving and protecting the environment and promoting resource efficiency.
Municipalities of LUR are local authorities in the region, responsible for land use planning and green space policies; they are also beneficiaries for the instrument fund
ing. Universities and institutes experienced in GI planning and design are of a great technical support in addressing the policy instrument.
Relevant enterprises and NGOs from the region can be important for definition and legitimacy of the policy.
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Role of these stakeholders in relation to the
above policy instrument? (e.g. in the decision
making process)

The Ministry of the Environment and Spatial Planning is the responsible organisation for implementation of OP 20142020 Priority Axis 6. The Institute of the Republic o
f Slovenia for Nature Conservation is another partner involved in the preparation of the OP. They are both responsible for identifying key development needs and potenti
al and setting specific objectives to be achieved under the Thematic Objective 6.4. These are institutions dealing with the substantive implementation of the policy instr
ument on a national level. IRSNC is responsible for the Natura 2000 Management programme for Slovenia 20142020, which provides a list of projects of national imp
ortance in case of direct project approval. RDA LUR will implement, monitor and evaluate the OP instrument at a regional level and implement policies from the RDP, t
hus coordinating 26 municipalities towards the common development goal. Municipalities of LUR are local authorities in the region, responsible for land use planning
and green space policies and beneficiaries for the instrument funding. Kamnik, Domžale and Dol pri Ljubljani are municipalities along Kamniška Bistrica river, which
promote regional GI project  Green Axis of the Region. Universities and institutes experienced in GI planning and design are of a great technical support in addressing
the policy instrument. Relevant enterprises and NGOs from the region can be important for definition and legitimacy of the policy.
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How will this group be involved in the project
and in the interregional learning process?

Stakeholders will be directly and indirectly involved in the project. The stakeholder group would be stimulated to coresearch similar policy implementations elsewhere
in Europe. They will be invited to all workshops and regional stakeholders’ seminars where good practices and individual experiences will be presented. Partners and
stakeholders will be able to share their needs, experiences and benefits arising from different innovative approaches and learn from each other. That would enable the
group to get familiar with the latest knowledge on GI concept and practice. On the individual level it will enable networking for partners and stakeholders with similar int
erests. But the project will go beyond gaining and sharing new knowledge  by actively involving stakeholders into the actual designing of the Action Plan. Stakeholders
and other key actors will be invited to participate in the process of developing the Action Plan so it will gain wider consensus and legitimacy and will have better possibi
lities for implementation. With such practice we also hope to stimulate regionally based partnerships and cooperation between policy makers, experts, local communit
y and SMEs.
1,188 / 1,500 characters
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PART C – Project description
C.1 Brief history of the project
The PERFECT project was created as a result of the TCPA’s management of the Green Infrastructure Partnership (GIP) in the UK, a network of over a 1,000 crosssector organisations involved in the protection, develop
ment and exploitation of the natural heritage. This, combined with the TCPA experience of the GRaBS project and stimulated by the DGRural and Urban Policy ‘Guide to MultiBenefit Cohesion Policy Investments in Nat
ure and Green Infrastructure’, lead us to believe that the multiuse of green infrastructure could, and should, be a catalyst for Growth and Jobs. The UK GIP identified that, despite considerable evidence on the multiple b
enefits of GI for Jobs and Growth, there was limited ERDF investment in green infrastructure and that Managing Authorities needed persuasion to make investments in natural heritage. We researched EU Green Infrast
ructure networks such as the European Green Belt, ENGINE and the Europarc Federation promoted in the EC’s Green Infrastructure Strategy, for how jobs and growth can be secured through the multiple benefits of nat
ural heritage. Partners were identified across Europe  from regions with good practice in implementing solutions for natural heritage based on a promotion of specific benefits (health in Amsterdam, GreenNet in Styria)
and regions facing specific challenges that natural heritage can help address (pressure on urban green spaces in Ljubljana, access to good quality natural heritage in Cornwall). Three partners were involved in the TC
PA lead INTERREG IVC project GRaBS, which has strengthened cooperation. Five of the partners address ERDF OP Policies, each one bringing a different perspective to TO6. As a result, the partnership was formed
with specifically chosen challenges and expertise and a partner meeting was held in London, May 2015 but an application was not submitted in the First Call. Partners were actively involved in shaping the direction of th
e project through regular communication in order to ensure the balance of the partnership and its activities reflected the strengths and unique challenges in each of the regions. Partners were asked to submit early on t
heir proposals for how they would seek to improve policy instruments and the methods to be used, and this was evaluated and revised further as a result of feedback from the lead partner, taking an holistic and balanc
ed approach to the partnership and ensuring a coherence and consistency with the regular input of all partners. The input of partners was also sought on their stakeholder groups to make sure that the full value of this
was reflected across the partnership; they also each submitted communications targets and objectives. The partners have been selected as a balance between capital cities (Ljubljana, Amsterdam and Bratislava) as
well as the city of Ferrara, and regions (Somogy, Styria, Cornwall), to reflect the ability of green infrastructure to strengthen both urban and wider regional development.
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C.2 Issue addressed
The socioeconomic and environmental services provided by the protection, development and exploitation of natural heritage in urban areas are collectively known across Europe as Green Infrastructure (GI) and the ai
m of the PERFECT project is to improve the implementation of regional development policies and programmes, in particular Investment for Growth and Jobs, through the integration and awarenessraising of the multip
le benefits of GI into partner municipalities, Managing Authorities and stakeholder groups. Environmentalists have long argued the crucial role of ecosystems and the need for biodiversity in builtup areas, and althoug
h this is a key argument for the protection of natural heritage, in recent years, additional benefits of GI have been identified which can be linked to the Growth and Jobs agenda. From climate change adaptation and mitig
ation, health and leisure benefits, energy and education, tourism, and economic uplift, urban GI is key to the future viability of European towns and cities.
The resource efficiency and proactive use of GI has the ability to contribute to economic, social and territorial cohesion by improving the lives of people regardless of income, background or status. Investments in nature
today can save money and promote economic growth in the medium and long term. It is an integral part of the transition to, and the foundation of, a resource efficient, green economy that leads to jobs and growth. The i
ssue being addressed in PERFECT is the identification of the multibenefits of GI investment through Structural Funds Operational Programmes and other policy instruments to enable a holistic and integrated approac
h to the protection and development of the natural heritage. The challenge faced is to raise awareness of policymakers, public professionals, politicians, planners, health, tourist and economic officers, investors, develo
pers, and the community, that natural heritage has many functions and that an holistic approach on the multibenefits will create Jobs and Growth.
The European Commission produced an EUwide strategy for GI in May 2013, which responds to the challenge of protecting the environment and promoting resource efficiency. A main aim of the strategy is to improve
access to finance for GI projects. In line with Europe’s 2020 Strategy GI can act as a catalyst to economic growth by attracting inward investments and generate employment and other benefits including reduced environ
mental and health costs and promoting tourism. Experience has shown that investing in GI can contribute to the recovery of Europe’s economy by fostering innovative approaches and creating new green businesses. G
reen jobs already represent around 5% of the job market. Cohesion Policy has the potential to be a catalyst in developing resource efficient green economies that acknowledge the multiple benefit opportunities that inh
erently exist as part of investments in nature. The European Commission has long recognised the important role that local authorities play in improving the environment. The European Green Capital Award, awarded to
Ljubljana for 2016, has been conceived as an initiative to promote and reward cities that are frontrunners in these efforts. Amsterdam, another PERFECT partner, is the European Innovation Capital of 2016.
Through the exchange of experience, peer working, identification of good practices and study visits achieved via interregional cooperation, PERFECT partners will bring their own expertise and competencies on the nat
ural heritage to the project: Amsterdam and health benefits; Bratislava on climate change; Ljubljana on biodiversity, and Ferrara on interconnectivity. For regional partners: Styria is expert on legal structures for multiuse
GI; Somogy on monitoring; Cornwall on delivering devolved GI. We therefore believe that the InterregEurope programme provides the perfect arena for the transfer of good practices across Europe on the multibenefits
of GI.
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C.3 Objectives
Programme priority
specific objective the
project will contribute to
Overall objective and
subobjectives

Improve the implementation of regional development policies and programmes, in particular Investment for Growth and Jobs and, where relevant, ETC programmes, in the field of the protecti
on and development of natural and cultural heritage.
The overall objective of PERFECT is the identification, analysis, dissemination and transfer of good practices and policy experiences in the multiuse of Green Infrastructure (GI) into mainstre
am Structural Funds programmes. PERFECT aims to demonstrate how the protection, development and exploitation of natural heritage can deliver sustainable, smart and inclusive growth th
rough the exchange of good practice on new uses of GI to blend with, and enhance existing uses. This will be achieved through study visits, seminars, factsheets, stakeholder workshops, go
od practices (MAGIC Matrix), peer working and practical demonstrations of the value of GI, together with robust data and empirical evidence. The project will maximise the contribution of partn
ers on specialist areas of expertise on GI including physical and mental health improvements, improved air quality, costs savings through climate mitigation and adaptation measures and th
e economic benefits of ecosystems services.
The subobjectives are to:
 Identify and analyse good practice in multiuse of GI, such as green transport corridors in Ferrara to boost local business and create economic growth, and the Green Net in Graz to maximis
e health and climate change adaptation benefits of natural heritage
 Fully engage Managing Authorities on the socioeconomic benefits of GI to influence new projects and improve governance of policy instruments, such as driving social innovation and inclu
sivity in Amsterdam by using GI to reduce socioeconomic and health divides, to the benefits gained by the European Green Capital of 2016 Ljubljana in attracting investment by preserving a
nd developing natural heritage
 Increase the professional capacity of key stakeholders in delivering new projects, including integration of environmental issues into the devolution of assets to a local level in Cornwall
 Develop Actions Plans focusing on policy change to influence strategic investment in GI based on its multiple benefits
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C.4 Project approach
Describe the project
approach to achieve the
project’s objective and to
produce the intended
outputs and results.

In order to achieve an integrated learning approach, we have adopted a multidimensional project which is both chronological and overlapping. As an Advisory Partner, the LP will develop sev
eral sets of Guidance including Monitoring and Evaluation methodologies to ensure partners and stakeholders have a coherent approach to the project's objectives and development of Actio
n Plans. There are 9 elements in Phase 1:
1. Study visits, expert presentations, workshops for partners and stakeholders
2. Partner Literature and baseline reviews
3. Strengths, Weaknesses, Opportunities and Threats survey and analysis
4. Peer group working between different partners and stakeholders to develop Action Plans
5. Guidance documents for Action Plans and Good Practices
6. MAGIC Matrix guidance development
7. Green Infrastructure Partnership Guidance
8. Dissemination events
9. Stakeholder engagement meetings at partner level
1. Each Semester in Phase 1 will have a Study Visit for partners and stakeholders to learn at firsthand specific socioeconomic and environmental benefits of GI and different policy instrume
nts and legal requirements of partner countries plus expert presentations, practical workshops and facilitated discussions. Partner strengths will be exploited with presentations and good pr
actice on GI identified: P1 Spatial Planning; P2 Devolved policies; P3 Monitoring; P4 Governance; P5 Health benefits; P6Green Capital; P7 Biodiversity; P8 Participation. The good practices wi
ll relate to both policies and practice of GI strategies.
2. In Semester 1 partners will involve stakeholders in: Literature Review of Policy Instruments; two ‘before’ baseline surveys a) Stakeholder competence and b) partner competence on multi
use and role of GI to deliver Growth and Jobs; and also quantitative audit/gap analysis of existing GI based on methodology developed by the LP with support from P2. The surveys and GI au
dit will be reviewed in Semester 6 to identify indicators.
3. Based on the surveys the LP, with support from P5, will devise a SWOT analysis study for partners and stakeholders to undertake on the use of existing GI to help identify actions for Action
Plans. Partners will review each other’s SWOTs.
4. Based on SWOT outcomes, partners and key stakeholders will form peer groups to identify actions for Phase 2 Action Plans and learn from each other’s Strengths and Opportunities to fac
e their Weaknesses and Threats. Peer working includes identification and exchange of good practice, workshadowing/mentoring throughout the project. Each peer group will work directly wi
th at least two other peer groups and plenary discussions held at PSC meetings to ensure maximum information exchange. The LP will provide guidance and facilitate peer working to ensur
e that action plans are effectively developed and achievable. Peer groups will be reviewed each semester and realigned to achieve maximum benefit in the learning process.
5. To assist in the learning process, the LP will produce Action Plan Development Guidance and Good Practice Criteria for the identification, description and categorization of good practice ba
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sed on partner needs and requirements, via the SWOTs.
6. To assist with learning across the partnership, the LP will develop a MultiAdvantages of Green Infrastructure in Cities (MAGIC) Matrix comprising categorized good practice as a Guidance
document for Action Plan development. All Action plans will be presented at PSC6 and monitoring and evaluation methods agreed to ensure a smooth transition to Phase 2.
7. The LP will develop Guidance on Green Infrastructure Partnerships and work with partners and stakeholders towards achieving the sustainability of the stakeholder groups beyond the proj
ect.
8. In Phase 1, partners will hold 4 dissemination events for stakeholders and wider community on different benefits of GI and at least one will be synchronised across the partners with result
s discussed in a PSC workshop.
9. Partners will hold stakeholder meetings each semester to discuss action plans. Lessons learnt will be disseminated through meetings and newsletters to the wider partner stakeholder g
roups and partner staff.
The multidimensional aspects of the learning process:
Individual partner learning will be achieved through the direct experience of study visits, workshops, and peer working.
Organisational learning for partner staff will be achieved through internal workshops, workshadowing, dissemination events and peer groups.
Stakeholder learning comes through indepth analyses with partners; study visits, workshops, peer working and opportunity for exchanges between the stakeholders from different countries t
o discuss different policy approaches.
Externally, the MAGIC Matrix, GIP Guidance, (Expert Papers and Factsheets, see C5) will be disseminated extensively across panEuropean networks such as MayorsAdapt, ICLEI, ECTPCE
U, the Urban Agenda and the Interreg Policy Learning Platform.
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C.5 Communication strategy
Describe the
communication strategy
and the way it will
contribute to achieving
the project objectives.
In the table below, outline
your communication
objectives, summarise
the main target groups
and the kind of activities
planned to reach each
objective. Add line per
ojective and describe
each separately.

Internal communication will be primarily via email with common circulation lists of primary and secondary contacts. Skype, Webex and other visual and aural telephone systems will be used f
or conferencing. The website intranet will be a library of all outputs, deliverables and minutes, and the Consortium Agreement will set out Standing Orders on response times etc with time at
PPC meetings for informal discussion. The core project objective in C5 is to communicate to the target audience of policy makers the value of investing ERDF in GI by demonstrating the multi
benefits of GI for socioeconomic and environmental objectives. Both traditional  Expert Papers, Newsletters, Brochures and Case Studies  as well as more innovative communications suc
h as Twitter, focused events in GI areas, and the MAGIC Matrix, will be used. Communications outputs and deliverables will include the identification, analysis, dissemination and transfer of g
ood practices and policy experiences in the multiuse of GI. PERFECT outputs will be communicated across Europe via panEuropean organisations and locally, regionally and nationally by
partners. Communicating multibenefits of GI requires strong messages, to persuade stakeholders to think laterally about the benefits of natural heritage, communication will therefore be ca
refully targeted using different writing styles, design of materials, and communication channels tailored to suit different audiences. Policymakers will see and learn from good practice that GI
can make a real difference to jobs and growth; that house prices, wellbeing, health benefits, biodiversity, ecosystem services, water management, carbon reduction and many other benefits
are key to the future viability of towns and cities.ndepth feedback has been received from partners on specific target groups and activities required to meet these objectives, which will create t
he project communication plan.
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Objectives
Media coverage to persuade policy makers on the benefits of GI
in partner countries and across Europe. Both consumer and tra
de press will be targeted (depending on the topic) i.e. technical/
academic journals in partner countries and across Europe; Envi
ronmental and health publications; local papers
299 / 300 characters

Target group

Activities

Policymakers in the Managing Authorities of Structural Funds Oper
ational Programmes involved in deciding ERDF investment prioriti
es for the management and development of natural heritage and o
ther policy makers and the stakeholder group directly responsible f
or the management and delivery of GI and the natural heritage. The
media are the tool for conveying the project message through the p
ress releases, and the policy makers as described, above, are the
key audience.

PHASE ONE During Phase One, 19 press releases will be issued
on: 1 Project Launch, 7 Study Visits, 4 Expert Papers, 6 Good practi
ces, 1 Magic Matrix launch. These will be targeted, as relevant, as t
he local, regional, national and/or panEuropean media and will be
issued electronically, on the website and supported by the Twitter
account. The TCPA has extensive experience of successful media
coverage and will, with input for all partners as relevant write and di
ssseminate the press releases, and provide templates for all part
ners to translate into their own languages. Support from panEuro
pean and National organisations will be harnessed to improve dis
semination and all partners will upload press releases onto their o
wn websites.
PHASE TWO During Phase Two, 11 press releases will be issued
on: 1 Launch of Phase Two, 7 Action Plans  aims and objectives,
1 final conference, 1 update on Magic Matrix, 1 project closure
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To communicate the multibenefits of GI to policymakers in Man
aging Authorities and other relevant bodies, beyond the PERFE
CT project partnerhip through the awarenessraising of relevant
professionals through panEuropean organisations who have pr
ovided Letters of Support.

The professionals, such as Town Planners, landscape architects,
investors, developers, health professionals, environmentalists, pol
iticians, EC DGs, who can influence the Policymakers in Local Aut
horities on the need for new and improved GI based on the empiric
al evidence of the good practices.
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The Good practices, MAGIC Matrix, GIP Guidance, Expert Papers a
nd Factsheets will be communicated via social media, newsletters
, project brochure, press releases, memory sticks to paneuropea
n audiences such as ICLEI, ECTPCEU; IFHP, ISOCARP, LIFE pro
gramme, HORIZON 2020, MayorsAdapt, the Urban Agenda etc. Th
e Lead Partner will communicate directly with the organisations pr
oviding Letters of Support to ensure weblinks and further dissemin
ation of the PERFECT outputs, as listed above.
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To raise awareness of policymakers across Europe, of the bene
fits of GI to achieve socioeconomic and environmental objective
s by demonstrating and communicating the good practices ident
ified.

Stakeholders, policymakers in Managing Authorities and related pr
ofessions, responsible for, or with an interest in, sustaining and i
mproving GI in local areas for health, energy, climate change, well
being, sports, attractiveness, investment priorities.

193 / 300 characters

253 / 500 characters

PERFECT to be presented at conferences, seminars, workshops, i
n partner areas and nationally, as well as at relevant Europewide
events.
Final conference: a high level , final conference will be held at the e
nd of Phase Two for the conclusions and final results of the Action
Plans. Politicians, especially local mayors, will be encouraged to a
ttend and speak positively about GI in their area and, in particular, t
he participative involvement of policymakers in developing and imp
lementing the action plans. The event will also include the dissemi
nation of good practice, MAGIC matrix, Factsheets, Expert papers
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C.6 Expected results and outputs of the project

C.6.1 Overview of the expected outputs and results
Describe in more detail the outputs and results the projects intends to produce. Provide qualitative and quantitative information regarding outputs and results of the project, including those related to management and
communication activities.
The usefulness and efficiency of interregional cooperation will be demonstrated through the outputs and results of PERFECT. The project will facilitate new projects to be funded through Structural Funds, as a result of
the increased professional capacity of 80 people and improved awareness of the multibenefits of natural heritage, and the improved potential for partnerships and collaboration to achieve a 'winwin' scenario. Through
individual, organisational and stakeholder learning via the project activities 52 case studies will be identified, analysed and transferred across the partner regions for improved governance and policies as well as new p
rojects to be implemented by overcoming silo mentalities and influencing decisionmakers. Through 84 media appearances and 2,500 website hits per semester, the profile of green infrastructure and the outcomes of
the project will reach a wide multidisciplinary audience across the partnership and contribute to raising awareness of Thematic Objective 6. The governance of Structural Funds programmes and other policy instrument
s will be improved through influencing Managing Authorities as partners and stakeholders to prioritise investment in natural heritage. Managing Authorities will have improved capacity through 92 policy learning events t
o enhance the governance arrangements to improve accessibility of funding to key stakeholders in the field of natural heritage. The selfdefined indicators resulting from improved policies for implementation in the Actio
n Plans and monitoring in Phase 2, demonstrate the breadth of the multibenefits of GI in both quality and quantity with one partner seeking an increase in GI bids; two aiming for enhanced uses of GI; three aiming for a
n increase in GI, and one aiming for a shift in appreciation of GI from the privileged to the deprived. These are all as a result of new projects or a change in governance. Structural Funds and other funds will be influence
d through increased awareness of beneficiaries and decisionmakers, of how Growth and Jobs objectives can be met through effective planning and investment in natural heritage. Seven Action Plans will be develope
d to enable monitoring of effective implementation of the lessons of PERFECT in to the policy instruments for solutions to natural heritage, 5 on Structural Funds and 2 policy instruments on Spatial Plans creating the re
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quired policy environment for planning and investment in natural heritage. Results will begin to be achieved during the learning phase in Phase 1, to ensure maximum impact on Operational Programmes through new
projects and improved governance.
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C.6.2 Indicators

Result indicators

Target

Number of Growth & Jobs or ETC programmes addressed by the project where measures inspired by the project will be implemented
100% of policy instruments addressed with structural funds link

5

Number of other policy instruments addressed by the project where measures inspired by the project will be implemented
100% of policy instruments addressed without structural funds link

2

Estimated amount of Structural Funds (from Growth & Jobs and/ or ETC) influenced by the project (in EUR)

29017000

Estimated amount of other funds influenced (in EUR)

15000000

Policies

Selfdefined performance indicators

Target

Policy 1

20% increase in bids focused on Green Infrastructure applying for TO6 to benefit from the policy instrument, based on additional Green Infrastructure uses identified through
the project

20

Policy 2

40% of towns in Somogy county initiated urban development projects that have increased area of green urban space enhancement performance, based on additional benefits
identified

40

Policy 3

20% public green space in the City of Ferrara to be enhanced through improved policies in the CSP to deliver additional GI uses based on good practice learnt through
PERFECT

20

Policy 4

20% of Green Infrastructure as a minimum in development concepts through the policy instrument for future zoning maps for new areas and new development areas

Policy 5

20% increase in planned and implemented green infrastructure, benefitting from the policy instrument based on additional Green Infrastructure uses

Policy 6

50% reduction of the difference in appreciation of local GI between socioeconomically deprived and socioeconomically privileged communities in the Ring Zone areas

Policy 7

10% increase in new green infrastructure projects funded by the policy instrument, as a result of additional opportunities identified by the project

Output indicators

20

20

50

10

Target

Number of policy learning events organised

43

Number of good practices identified

52

Number of people with increased professional capacity due to their participation in interregional cooperation activities

80

Number of action plans developed

7

Number of appearances in media (e.g. press)

84

Average number of sessions at the project pages per reporting period

2500

C.6.3 Innovative character
The innovative approach of PERFECT is to stimulate creative thinking amongst policy makers that natural heritage and the multibenefits of green infrastructure are an asset to, and not a burden on, the regional or local
economy. Despite evidence to the contrary, many policy makers have failed to appreciate its contribution to Growth and Jobs and taken a negative approach to new projects and investments. By taking an holistic view to
the role of green infrastructure in urban areas, PERFECT will build on the TCPAled InterregIVc project, GRaBS, by expanding on the use of GI for adaptation to climate change to include several other key functions and
benefits of the natural heritage. We will develop further techniques developed in GRaBS, such as peer working, seminars and workshops on Study Visits, expert papers and guidance documents, to create a mixture of
methods for interregional learning on the multifaceted topic of green infrastructure. In particular, the PERFECT MAGIC matrix will expand on the transfer of good practice of the Green Space Factor in GRaBS by includin
g the multiple benefits for health, biodiversity, social cohesion, connectivity, tourism etc. The good practice developed in the INTERREG IVC Green Infra Net project on biodiversity and ecosystems services will be harne
ssed, and using its results to contribute towards policy making in PERFECT. The ENGINE stakeholder network created by the project will be used to disseminate the lessons of PERFECT. One of the partners in the pro
ject is Amsterdam, the European Capital of Innovation for 2016, and the study visit to Amsterdam will enable learning about how innovation has been fostered in the city. The expected results will also resonate with the
European Union's own Green Infrastructure Strategy and create innovative solutions to implement its recommendations, in particular to secure investment in the natural heritage.
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C.6.4 Durability of results
The legacy of PERFECT will be achieved through new Green Infrastructure projects (GI) funded via Structural and other Funds identified and secured through the effective engagement and 'buyin' of Managing Authoritie
s and other key decisionmakers. The interregional learning and good practices will include evidence of the costeffectiveness of new and improved GI to mitigate concerns that, for example, parks and green spaces ar
e a luxury and not a key part of the Growth and Jobs Agenda. The Action Plans delivery in Phase 2 will establish new projects and policies which will have a lasting impact on the partner regions and provide clear eviden
ce of how interregional learning has impacted on investment and planning for the protection, development and exploitation of natural heritage. The establishment of Green Infrastructure Partnerships beyond the partner
ship lifespan, facilitated by the TCPA using its own example of the lessons of the UK GIP, will ensure that cooperation across Managing Authorities and stakeholders continues in the preparation and implementation of
future Operational Programmes, and ensure that the impact of the Action Plans can continue to be monitored. The development of the MAGIC matrix will be an ongoing legacy so that the multibenefits of GI continue to b
e integrated into policies and practices to secure the longerterm future of natural heritage and maximise its potential. As with the GRaBS project, Expert Papers will disseminate the learning from the project into the futu
re along with Factsheets on different aspects of GI, and the identification of good practices that exhibit the different socioeconomic benefits to be gained from well planned and multifaceted GI. PERFECT will also contr
ibute to the development of related Interreg Policy Learning Platforms for continuous policy learning, by sharing its expertise and expanding the network beyond the partnership to contribute to EU wide capacity building.
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C.7 Horizontal principles

Type of contribution

Description of the contribution
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Sustainable development

Positive effects

The protection, promotion and improvement of Green Infrastructure in urban areas contributes to all three principles of sustainable
development: socially through improved health, wellbeing, enhanced leisure facilities; economically through increased tourism, pr
operty values, reduced health costs, and environmentally through carbon reduction, urban cooling, water management, biodiversity
and ecosystems services. The activities of the project will therefore contribute towards the sustainable development of the partner r
egions through improving the implementation of regional policies for the protection and development of natural heritage.
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Equal opportunities and nondiscrimination

Positive effects

Parks and open space in urban areas are open to everyone and the improved and expanded use of GI in urban areas can break do
wn social barriers and, because they are generally free, deprived and sometimes socially alienated groups can have improved acc
ess and enjoyment. Wheelchair access, improved lighting and footpaths, green gyms and playgrounds for religious minorities all c
ontribute to decreased discrimination. The PERFECT project seeks to expand this and make it more inclusive and accessible throu
gh increased and additional uses, improved access, encouraging outdoor excercise and generally increasing the use of the natural
heritage for everyone. P5 City of Amsterdam will specifically address the issue of making parks and open spaces more attractive for
deprived communities.
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Equality between men and women

Neutral

The outcome is neutral
22 / 1,000 characters

Digital agenda for Europe

Neutral

We do not address the digital agenda with the PERFECT project although we will be using digital monitoring equipment.
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C.8 Project management

C.8.1 Management arrangements

The Lead Partner (LP) will appoint an internal Project Secretariat (PS) for PERFECT comprising a Project Manager responsible for the delivery of the project; a professional Communications Manager responsible for th
e Communications and Dissemination Strategy, and a Financial Manager responsible for financial reporting, overall project finances and guidance to partners.
The PERFECT Partner Steering Committee (PSC) will be established, comprising one representative per project partner (each partner has only one ‘vote’).
The LP will chair the meetings and a Consortium Agreement, approved at the first PSC meeting, will outline decisionmaking responsibilities and partners' roles and obligations; the PSC Terms of Reference/standing
orders covering email reply time to, timescale for meeting minutes, voting, respect for deadlines, etc; budgetary principles and financial management.
The Consortium Agreement will also address and agree procedures for Partner underperformance (contingency measures) and resolution of conflicts. The PSC will meet six times in Phase One and twice in Phase Tw
o; in Phase One PSC meetings will include a Study Visit, Expert Presentation, workshop and peer meeting.
All PSC meetings will be participative with each partner presenting to all other partners. We believe that project management will be strengthened through the extended PSC with Study Visits, peer working, expert prese
ntations and workshops by allowing extensive formal and informal discussion leading to a more harmonious and equal partnership.
The LP will produce the sixmonthly progress reports professionally, and on time with the full participation and agreement of all partners. Guidelines for partner input will be sent out to ensure consistency and adequate
time will be allowed for checking and clarifications.
The LP will have central responsibility for the financial management of the project and implement the following: set up a financial administration system with project specific accounting codes and separate files of invoic
es and accounting documentation. The PS will advise partner financial managers s to set up equivalent systems.
The LP will monitor expenditure against budget and work with partners to ascertain levels of planned expenditure to enable periodic forecasts and, if required, corrective action to be taken. If necessary, the PM will reco
mmend project budget modifications and prepare a ‘request for changes’ to the JTS within the legal limits. The LP will ensure that the impact on the project of any budget shifts will be fully justified.
The Financial Manager will ensure that partner FLC reports are completed correctly and on time from all partners and provide guidance and support. Following receipt of ERDF payments, the LP will oversee the prompt
disbursement of funds to partners.
The LP will lead on Communications and Dissemination and work closely with partners in the analysis of target audiences (stakeholders, citizens, and policymakers); appropriate media and messages; press release,
posters and newsletter templates and English editing of public outputs. The Communications Manager will also produce the sixmonthly Media Monitoring Report for the whole partnership and coordinate publicity and
messages.
In terms of risk, the LP will prepare a Risk Register and Plan for agreement at PSC1 and review regularly throughout both Phases of the project.
3,414 / 4,000 characters

C.8.2 Project coordinator
Will project management be externalised?

No

C.8.3 Finance manager
Will financial management be externalised?

No

C.8.4 Communication manager
Will communication management be externalised?

No
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PART D – Work plan
D.1 PHASE 1 ‘Interregional learning’  Detailed work plan per period

Semester 1

a) Exchange of experience

The project will hold the first PSC, Study Tour, expert presentation and workshop in the first month of the project not only to allow partners get to know each other, but also to
ensure that the important baseline surveys, audit and SWOT processes are fully understood. The LP will ensure that partners understand what is expected and have ample
time for questions.
The Study Tour in London will visit the Olympic Legacy Green Infrastructure (GI), community parks and regeneration projects featuring GI. Each partner will bring two Stakeh
olders to the Study Tours, expert presentation and workshops.
Stakeholder involvement will be maximised throughout using workshops to enable the different groups to share experiences.
The first presentation will be on the Guide to MultiBenefit Cohesion Policy Investments in Nature and Green Infrastructure 2013, published by the EC DG for Regional and
Urban policy (which references the TCPA led GRaBS project). Future presentations will be decided on agreement by the PSC.
All partners will undertake: a Literature Review of their Policy Instruments to analyse the detailed state of play; two baseline surveys a) of Stakeholder capacity and b) of part
ner staff capacity and knowledge of multiuse of GI; a quantitative audit/survey and gap analysis of existing GI, and a SWOT analysis of the above with common questions a
nd guidance developed by the Lead Partner (LP) with support from P5 Amsterdam on health. The SWOT analyses will be shared to enable mutual learning and by consent
three peer groups developed from the SWOTs will be established to form the basis for discussions, exchange of good practice, workshadowing and mentoring over the re
maining five semesters. Each partner will work directly with at least two other partners and partnerwide discussions on action plan development will be held at every PSC
meetings. Such detailed working across the partnership creates a robust approach to the exchange of experience.
As an Advisory Partner the LP will produce:
The LP will work on the MultiAdvantages of Green Infrastructure in Cities (MAGIC) Matrix comprising categorised good practice as a Guidance document for Action Plan dev
elopment.
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b) Communication and dissemination

The LP will appoint a communications manager for the project who will produce a communications plan and GANTT chart based on an extension version of C5.
All partner communications staff will take part in a webinar set up by the LP on the Communication Plan, its delivery and stressing the importance of communication and di
ssemination, following which all partners will produce an individual communications plan to ensure that communications activities are undertaken regularly to keep the tar
get audience and stakeholders informed.
The LP will design and produce the project brochure and poster in all partner languages, for distribution and maximum exposure to the target audiences.
The LP will provide partners with a design template for press releases and stakeholder newsletters.
The LP will issue a press release on the setup of the project with an interchangeable paragraph on each partner for distribution in their own country.
Using the templete, The LP will write a generic newsletter for the partner stakeholder groups for partners to add their own information and distribute in their area.
The LP will upload the website and set up a twitter account.
Stakeholders will be kept informed via the first newsletter, posters and project brochure, as well as attending the Study Visit and Expert presentation.
All partners will encourage stakeholders to be proactive in comms and dissemination by contributing articles, comments and feedback on the outputs.
1,468 / 1,500 characters

c) Project management

The Lead Partner (LP) will appoint a Project Manager responsible for the delivery of the project supported by a Project Assistant.
The LP will also appoint a Financial Manager (FM) with central responsibility for the overall financial management and will set up a financial administration system for the pr
oject at lead partner level. Project specific accounting codes will be introduced and separately maintained files of invoices and accounting documentation will be set up and
maintained.
The FM will explain the financial reporting, and anticipated budget expenditure for the project at the first PSC.
The PERFECT Partner Steering Committee (PSC) will be established, comprising one representative per project partner (each partner has only one ‘vote’).
The first PSC meeting will be held in London.
The ‘Consortium Agreement’ will be drafted and approved at the first PSC meeting and will outline decisionmaking responsibilities of the LP and the PSC and partners' rol
es and obligations, the Terms of Reference for the PC and standing orders, budgetary principles and financial management provisions, procedures to be followed in case
of Partner underperformance (contingency measures), resolution of conflicts, and publicity requirements.
The LP will prepare a Risk Register of potential challenges to the project and mitigating actions to be taken. The Register will be reviewed at each PSC meeting.
The FM will ensure that partner FLC reports are completed correctly and on time.
1,495 / 1,500 characters

Main Outputs

PSC1
1 Consortium Agreement
1 UK Study Visit
1 Expert Presentation and workshop
7 Literature Reviews
7 Stakeholder surveys and guidance provided
7 Staff Surveys and guidance provided
7 GI audits undertaken and guidance provided
7 SWOT analyses undertaken and guidance provided
3 Peer Groups set up and guidance provided
1 Project brochure
1 project poster
8 press releases
8 stakeholder newsletters
1 Risk Register
Website updates
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Semester 2

a) Exchange of experience

In Semester Two, all partners and key stakeholders will have a Study Tour to Ljubljana and the region to visit the European Green Capital 2016 to learn at firsthand why Lju
bljana was chosen and the challenges and opportunites for multiuse GI. A special presentation wil be made by P6 RDA LUR on the legacy of being the 2016 Green Capita
l and the potential for Managing Authorities to learn from the experiences to influence Structural Funds Operational Programmes.
The Study Visit will include an expert presentation (topic to be agreed) and interactive workshop to include practical exercises and facilitated discussions amongst stakehol
ders and partners to contibute towards achieving multidimensional learning.
Three peertopeer meetings will be held during the semester with a report, feedback and discussion as part of PSC2. All three peertopeer meetings will take place backt
oback with the respective study visit and workshop. Peer groups will discuss each others SWOTs and identify opportunities for workshadowing and more detailed mentori
ng on specific uses or policies for GI. The TCPA will issue guidance for the peer working and facilitate the discussions and provide clear pointers on how to begin the Actio
n Plans based on learning from each other.
Lessons learnt from the study visit will be disseminated by partners through meetings and newsletters to the wider partner stakeholder groups and partner staff.
All partners will hold a stakeholder meeting to discuss the study visit and workshop to identify the lessons learnt for incorporation into the Action Plan to influence new proje
cts and improve governance of their policy instruments.
P2 Cornwall to hold 2 x training sessions with communities and elected members to explore local understanding of GI and perceptions of investment needed. P2 to produc
e report on this and present to partners at PSC2 about lessons for communicating with local communities on GI and the relationship with Structural Funds.
P7 Bratislava will produce guidance for Managing Authorities and Municipalities in Budapest about natural heritage and green infrastructure values and about the methodol
ogy of its Green infrastructure Strategy, together with a FACTsheet on biodiversity promotion in greenspace management accompanied by a press release. This will be sha
red with the Peer Groups and presented at PSC2.
The LP will further develop the MAGIC Matrix by adding good practice and developing methodology for use.
The LP will develop Action Plan Development Guidance and Good Practice Criteria for the identification, description and categorisation of good practice based on partner n
eeds and requirements.
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b) Communication and dissemination

All partners will disseminate lessons learnt from the Study Visit to Ljubljana through meetings and newsletters to the wider partner stakeholder group, partner staff and, wh
ere relevant, the community and politicians.
All partners will hold a stakeholder meeting and issue a stakeholder newsletter.
The LP will produce the first Expert Paper (topic and author to be decided)
The LP will issue a press release on key learning to date or data collated from the dissemination events, maintain twitter activity, update the website.
The first 2 of up to 10 factsheets on specific elements of GI benefits and their integration in to Structural Funds Operational Programmes in terms of new projects and impr
oved governance (health, tourism, biodiversity, sports, culture, climate adaptation etc) will be produced by the LP for dissemination by all partners via the website, email an
d promoted via press releases, other media and twitter.
Partners will continue with individual dissemination and communications events.
1,011 / 1,500 characters

c) Project management

PSC2 will take place in Ljubljana and the LP Project Manager will present on the first reporting period incuding the monitoring of budget spend.
The LP, with support from all partners, will begin the development of the MAGIC Matrix and this will be discussed at PSC2 and an outline agreed.
A Risk Register review will take place as a result of the activities of the project to date
The LP will submit the first progress report and the FM will ensure that partner FLC reports are completed correctly and on time.

515 / 1,500 characters
Main Outputs

PSC2
1 Slovenian Study Visit
1 Expert Presentation and workshop
3 Peer Group meetings
7 Dissemination events
7 Stakeholder meetings
1 Outline of MAGIC Matrix
1 Action Plan Guidance
1 Good Practice Examples Criteria
4 Good Practice Examples identified
2 Factsheets produced with social media promotion
1 P7 Bratislava Guidance for MAs and Municipalities in Budapest
1 Progress Report
Website updates
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Semester 3

a) Exchange of experience

In Semester 3, all partners and key stakeholders will have a Study Tour to Amsterdam, the European Innovation Capital 2016 to learn at firsthand about the measures bein
g taken to improve health in deprived areas through the enhanced and multiuse of GI and to hear about the impact of being Innovation Capital on GI and natural heritage in
Amsterdam. Partners will learn about the potential for health improvements by adapting GI to needs of local communities to further social innovation and create attractive b
usiness environments.
The Study Visit will include an expert presentation on quantifying physical and mental health benefits of GI and an interactive workshop to include practical exercises and fa
cilitated discussions amongst stakeholders and partners. Managing Authorities will discuss the potential through these workshops for integrating the health benefits of GI f
or Jobs and Growth in to their Operational Programmes through the partner Action Plans.
Three peertopeer meetings will be held during the semester with a report, feedback and discussion as part of PSC3. All three peertopeer meetings will take place back t
o back with the respective study visit and workshop. Peer groups will discuss specific new interventions for GI in practice or policy and how to include these into the action p
lan, building on the opportunities identified in the SWOT analyses to influence their operational programmes and other policy instruments.
Workshadowing will begin in this semester with specific timings and lessons identified in advance by both the host and the shadow. The LP will provide guidance for the
workshadowing monitoring and objectives and both partners will provide feedback for discussion at PSC4. This will contribute towards achieving organisational learning t
hrough internal workshops to disseminate the findings of the project amongst colleagues, to ensure the internal transfer of knowledge to reach a maximum audience to en
sure policy change.
Lessons learnt from the Study Visit will be disseminated through meetings and newsletters to the wider partner stakeholder groups and partner staff.
All partners will hold a stakeholder meeting to discuss the Study Visit and workshop to identify the lessons learnt for incorporation into the Action Plan. This will involve the
multidisciplinary stakeholders responsible for the implementation of the lessons learnt in to policy instruments, and to help decide whether the solutions witnessed on the
study visit can be incorporated in the partner area to address the problems of effective investment in protection and development of natural heritage.
The LP will develop Guidance on Green Infrastructure Partnerships and through peer groups, will work with partners and stakeholders towards the sustainability of the stak
eholder groups beyond the project.
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b) Communication and dissemination

All partners will disseminate lessons learnt from the Study Visit to Amsterdam through meetings and newsletters to the wider partner stakeholder group, partner staff and,
where relevant, the community and politicians.
All partners will hold a stakeholder meeting and issue a stakeholder newsletter to include lessons learnt from across the partnership and good practice.
The LP will produce the second Expert Paper (topic and author to be decided)
The LP will issue a press release on key learning to date or data collated from the dissemination events, maintain twitter activity, update the website.
All partners will identify and write up a Good Practice example for inclusion in the MAGIC matrix, based on guidance and templates produced by LP.
3 of 10 factsheets on specific elements of GI benefits and their integration in to Structural Funds Operational Programmes in terms of new projects and improved governan
ce (health, tourism, biodiversity, sports, culture, climate adaptation etc) will be produced by the LP for dissemination by all partners. These will be disseminated via the web
site, email and promoted via press releases, other media and twitter.
1,165 / 1,500 characters

c) Project management

PSC3 will take place in Amsterdam and the LP Project Manager will present on the second reporting period incuding the monitoring of budget spend.
The LP will provide partners with midproject projections on budgets and an update on outputs and results
The LP will undertake a review of the risk register with input from all partners at the PSC3.
The LP will submit the second progress report and the FM will ensure that partner FLC reports are completed correctly and on time.
478 / 1,500 characters

Main Outputs

PSC3
1 Amsterdam Study Visit
1 Expert Presentation and workshop
3 Peer Group meetings
7 Dissemination events
7 Stakeholder meetings
7 Good Practice examples from partners
4 Good practice examples from LP from outside the partnership
1 Draft MAGIC Matrix including first good practice examples
3 Factsheets with social and other media promotion
1 GIP draft guidance
1 Progress report
Website updates
409 / 1,000 characters

Semester 4
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a) Exchange of experience

In Semester 4, all partners and key stakeholders will have a Study Tour to Graz in Austria, to see the Green Net, inner courtyards and GI adaptation measures. The "Green
Net" is an ongoing process to create more green spots and green lines in cities for recreation, social and health reasons. There will also be a study visit to a former brewer
y area which is now developping as a big new city district in Graz to show how a new settlement area is developing with protection of exiting natural heritage, greening of bu
ildings following detailed climate analyses. The Study Visit will include two expert presentations, firstly on the impact of GI on improviding air quality which is a problem in th
is area of Styria surrounding Graz, and secondly, on the legal frameworks and governance for multiuse of GI. This will be followed by an interactive workshop to to include
practical exercises and facilitated discussions amongst stakeholders and partners. This will enable Managing Authorities and other decisionmakers to discuss the potent
ial for the lessons learnt to be incorporated in to new projects and to improve the governance of their operational programmes and other policy instruments.
Three peertopeer meetings will be held during the semester with a report, feedback and discussion as part of PSC4. All three peertopeer meetings will take place back t
o back with the respective study visit and workshop. It is possible that at this stage, the peer groups will be switched around to give more opportunty to learn from each othe
r. Peer groups will discuss specific new interventions for GI in practice or policy and how to include these into the action plan.
Partners will report in writing and in person at PSC4 on the workshadowing experience and this will continue in this semester with specific timings and lessons identified i
n advance by both the host and the shadow. This will report back on the organisational learning which has taken place through the work shadowing. Lessons learnt from th
e Study Visit will be disseminated through meetings and newsletters to the wider partner stakeholder groups and partner staff. All partners will hold a stakeholder meeting t
o discuss the study visit and workshop to identify the lessons learnt for incorporation into the Action Plan, to help with advancing stakeholder learning.
Three factsheets on specific elements of GI benefits (health, tourism, biodiversity, sports, culture, climate adaptation etc) and their integration in to Structural Funds Operati
onal Programmes in terms of new projects and improved governance will be produced by the LP for dissemination by all partners. These will be disseminated via the web
site, email and promoted via press releases, other media and twitter.
All good practice examples to date will be peerreviewed by partners and stakeholders at this semester's stakeholder meeting. The LP will provide methodology for peerre
view.
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b) Communication and dissemination

All partners will disseminate lessons learnt from the Study Visit to Graz through meetings and newsletters to the wider partner stakeholder group, partner staff and, where r
elevant, the community and politicians.
All partners will hold a stakeholder meeting and issue a stakeholder newsletter to include lessons learnt from across the partnership and good practice. The LP will produ
ce the third Expert Paper (topic and author to be decided).
The LP will issue a press release on key learning to date or data collated from the dissemination events, maintain twitter activity, update the website.
All partners will identify and write up four Good Practice examples for inclusion in the MAGIC matrix, based on guidance and templates produced by LP.
A questionnaire for local communities about how cities should look like will take place in P4 Styria and a report written and disseminated to partners at PSC4 about local ac
tion and securing investment. The objective of this is to raising awareness under the related communication objective that spatial planning can be an effective way to ensur
e the quality of natural living standards, and that putting more GI through spatial planning instruments can raise the ecological, economic and social capacities of cities. He
alth problems caused by bad air quality (particulate matter problems) can be solved in protecting natural heritages and increasing GI areas with well chosen greening.
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c) Project management

PSC4 will take place in Graz and the LP Project Manager will present on the third reporting period incuding the monitoring of budget spend.
The LP will provide partners with budget and deliverables projections and an update on outputs and results.
All partners to present draft Action plans aat PSC4  we see this as a project management activity and, at over halfway in Phase 1, we believe partners should have sufficien
t increased knowledge and capacity to produce draft plans.
LP to provide guidance for Peerreview of good practice examples to date.
Risk Register Review
The LP will submit the third progress report and the FM will ensure that partner FLC reports are completed correctly and on time.
707 / 1,500 characters

Main Outputs

PSC4
1 Austrian Study Visit
2 Expert Presentation
1 workshop
3 Peer Group meetings
7 Stakeholder meetings
7 Draft Action Plans
4 Good practice examples from LP from outside the partnership
1 Updated MAGIC Matrix including first good practice examples
3 Factsheets with social media promotion
1 Local community questionnaire and school exercise on the effectiveness of GI in P4 Styria for dissemination to all partners regarding local action on policy makers for inv
estment
1 Progress report
Website updates
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Semester 5

a) Exchange of experience

In Semester 5, all partners and key stakeholders will have a Study Tour to Ferrarra in Italy, to see good practice: participatory planning at district level and sustainable use of
green areas (eg testing using sheep to keep greenbelt around the citywalls). We will also see the GI bike infrastructure (by cycling round the city) and intermodality (bikebo
at, biketrain), use of waterways and riverbanks for recreational, natural and cultural purposes.
The LP will make the expert presentation which will be on spatial planning and GI and all partners and stakeholders will participate with a discussion on how their planning
systems help or hinder the delivery and improvement of GI. The LP will also present on the principles and practices of the UK Green Infrastructure Partnership so that partn
ers and stakeholders can begin to think about the metamorphosis of their stakeholder groups into a GIP which would last beyond PERFECT and be part of the Action Plan.
Three peertopeer meetings will be held during the semester with a report, feedback and discussion as part of PSC5. All three peertopeer meetings will take place back t
o back with the respective study visit and workshop. It is possible that at this stage, the peer groups will be switched around to give more opportunty to learn from each othe
r. Peer groups will discuss specific new interventions for GI in practice or policy and how to include these into the action plan. Partners will report in writing and in person at
PSC5 on the workshadowing experience.
Lessons learnt from the Study Visit will be disseminated through meetings and newsletters to the wider partner stakeholder groups and partner staff.
Two more factsheets on specific elements of GI benefits (health, tourism, biodiversity, sports, culture, climate adaptation etc) and their integration in to Structural Funds Op
erational Programmes on new projects and improved governance will be produced by the LP for dissemination by all partners.
The LP will source four more good practice examples.
P8 Ferrara will develop a practical handbook, with close collaboration by the Advisory Partner, on participatory planning at a district level to increase the number of people re
ached by the message at local level on the multiple benefits of GI, describing technical issues using simple terms that average stakeholders can clearly understand. This
development of this handbook will be subject to peer groups assessment and feedback.
Using all individual partner contributions throughout the project, the LP will produce guidance for Managing Authorities on intergrating the multiple benefits of green infrastr
ucture into Structural Funds Operational Programmes, as an update on the European Commission's Guide to Multi Benefit Cohesion Instruments in Nature and Green Infr
astructure using the practical experiences of the partners throughout the PERFECT project. This guidance will be used by partners in finalising their Action Plans.
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b) Communication and dissemination

The Expert presentation will be on spatial planning and GI. The outcomes of these discussions will be disseminated through the stakeholder group meetings to improve a
wareness of how spatial planning can impact on policy instruments. All partners will disseminate lessons learnt from the Study Visit to Ferrara through meetings and news
letters to the wider partner stakeholder group, partner staff and, where relevant, the community and politicians.
All partners will hold a stakeholder meeting and issue a stakeholder newsletter to include lessons learnt from across the partnership and good practice. The stakeholder
meeting will also discuss the feasibility of GIP development in the Action Plan.
The LP will produce two more Expert Papers (topic and author to be decided).
The LP will issue a press release on key learning to date or data collated from the dissemination events, maintain twitter activity, update the website.
Two more factsheets on specific elements of GI benefits (health, tourism, biodiversity, sports, culture, climate adaptation etc) will be produced by the LP for dissemination b
y all partners. These will be disseminated via the website, email and promoted via press releases, other media and twitter. Thiis will involve drafting a practical handbook i
n their national language to increase the number of people reached by the message at local level describing the technical issue using simple terms that average stakehol
ders can clearly understand.
1,478 / 1,500 characters

c) Project management

PSC5 will take place in Ferrara and the LP Project Manager will present on the fourth reporting period incuding the monitoring of budget spend.
The LP will provide partners with budget and deliverables projections and an update on outputs and results.
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All partners to present updated draft Action plans at PSC5 based on peer comments and additonal learning experiences.
The LP will produce final GIP guidelines for stakeholder groups.
Risk register Review
The LP will submit the fourth progress report and the FM will ensure that partner FLC reports are completed correctly and on time.
592 / 1,500 characters
Main Outputs

PSC5
1 Italian Study Visit
1 Expert Presentation
1 workshop
3 Peer Group meetings
7 Stakeholder meetings
7 Updated draft Action Plans
4 Good practice examples from LP from outside the partnership
1 Updated MAGIC Matrix including first good practice examples
3 Factsheets with social media promotion
1 GIP Guidance
1 Practical handbook on participatory planning
1 Progress report
Website updates
410 / 1,000 characters

Semester 6

a) Exchange of experience

In Semester 6, all partners and key stakeholders will have a Study Tour to Budapest to see examples of the challenges of climate change in Hungary and some good practi
ces from the Green City work.
There will be no expert presentation at this Study Visit and PSC, instead, each partner will make a presentation on their Action Plans. All Action Plans will be circulated in ad
vance after peer review. This presentation will include a description and explanation of the extent that the policy instrument has begun to be influenced in Phase 1 of the pro
ject as a result of the interregional learning and exchange of experience, prior to the monitoring of Phase 2. The presentations will also include descriptions of the extent th
at the Managing Authorities have benefitted from the transfer of good practice to provide solutions to specific problems with investment in GI in the partner areas.
The PSC will be towards the end of the semester, to allow adequate time for final peer meetings, exchanges of information and more good practice examples.
Three peertopeer meetings will be held to discuss the Action Plans and SWOTs and these will help partners develop their presentations at PSC6. All three peertopeer
meetings will take place back to back with the respective study visit and workshop.
Lessons learnt from the Study Visit will be disseminated through meetings and newsletters to the wider partner stakeholder groups and partner staff. Two more factsheets
on specific elements of GI benefits (health, tourism, biodiversity, sports, culture, climate adaptation etc) and their integration in to Structural Funds Operational Programme
s through new projects and improved governance will be produced by the LP for dissemination by all partners.
Guidance on monitoring and evaluaton of Action Plan delivery will be presented by the LP to ensure a smooth transition and full understanding of what is required as part of
Phase 2.
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b) Communication and dissemination

At this stage of the project, partners will have much to communicate and disseminate, not only to their stakeholders and main target audience, but also to those outside the
partnership.
The MAGIC Matrix will be peer reviewed across the partnership and launched as a consultation document for feedback during Phase 2, and partners will reference it in their
Action Plans.
The MAGIC Matrix will be disseminated beyond the partnership to key EUwide organisations concerned with GI for comment and feedback during this consultation period.
The final Expert Papers will be written and disseminated across Europe using the TCPA communications networks and they will also be uploaded onto the website
The final Factsheets will be written and translated and uploaded onto the website
The LP will produce a newsletter/brochure on Phase One and its outputs as a template with space for individual partner inputs  and translation and distribution in each co
untry.
The progress of GIPs will be shared and the Guidance issued for the benefit of muncipalities outside the partnership via TCPA EUwide networks.
1,100 / 1,500 characters

c) Project management

PSC6 in Budapest with full financial reporting to date, and monitoring and evaluation of all results and outputs to date.
The LP to ensure SWOTs are updated and that they reflect the learning process and exchange of information over the three years of Phase 1.
The LP will work with partners to review their original baseline surveys to ensure that the right people are involved in the Action Plan and whether the stakeholder group nee
ds to be strengthened further.
The LP to ensure that all Action Plans are completed and that partners understand the processes of Phase 2.
The LP to ensure that all relevant materials are uploaded onto the project website and ensure maximisation of the relevant Policy Learning Platforms.
The LP will submit the fifth progress report and the FM will ensure that partner FLC reports are completed correctly and on time.
857 / 1,500 characters

Main Outputs

PSC6
1 Hungarian Study Visit
3 Peer Group meetings
7 Stakeholder meetings
7 Action Plans
1 MAGIC Matrix for consultation
10 Factsheets compiled into one document
6 Expert papers compiled into one document
1 Guidance on Monitoring and Evaluation of Action Plans
1 Progress report
Website updates
305 / 1,000 characters

D.2 PHASE 2  Detailed work plan per period

Semester 7

a) Action plan implementation followup
b) Communication and dissemination

Each region starts the implementation of its action plan. The relevant stakeholders for the implementation are mobilised.
The partners ensure regular updates of the project website with information on the action plan implementation.

c) Project management

The lead partner prepares the progress report for the joint secretariat.

Main Outputs

Website updates
1 progress report

Semester 8
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a) Action plan implementation followup

b) Communication and dissemination

Each partner monitors the action plan implementation by contacting the stakeholders and beneficiaries of the different actions.
All partners meet to learn from each other by exchanging on the success and difficulties met in the implementation of their action plan.
The partners ensure regular updates of the project website with information on the action plan implementation.

c) Project management
Main Outputs

1 project meeting
Website updates

Semester 9

a) Action plan implementation followup
b) Communication and dissemination

c) Project management
Main Outputs

Each partner continues monitoring the action plan implementation and is in regular contact with the stakeholders and beneficiaries of the different actions.
The partners organise a final dissemination event gathering executives and policy makers from the regions and from other relevant institutions. The aim is to promote the p
roject achievements and to disseminate the results of the action plan implementation to a large audience. The project website is updated accordingly.
The lead partner prepares the progress report for the joint secretariat.
1 highlevel political dissemination event
Website updates
1 annual progress report

Semester 10

a) Action plan implementation followup

b) Communication and dissemination

Each partner finalises the monitoring of the action plan implementation.
Each partner discusses the results of this implementation with the relevant regional stakeholders and beneficiaries.
All partners meet to exchange and draw conclusions on the two years of action plan implementation.
The partners ensure regular updates of the project website with information on the action plan implementation.

c) Project management

Each partner summarises the level of achievement of its action plan. The lead partner compiles the information and prepares the last progress report (final report) for the jo
int secretariat.

Main Outputs

1 project meeting
Website updates
1 annual progress report
1 final project report
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PART E – Project budget
E.1 Budget breakdown per budget line and partner

Preparation
costs

Partner

1. Town & Country Planning
Association

Office and
administration

External
expertise and
services

Travel and
accommodation

Equipment

Total partner
budget

Revenues

15,000

310,440

46,566

20,200

43,700

0

0

435,906

0

215,000

32,250

30,260

18,000

0

0

295,510

0

138,000

20,700

29,070

27,500

0

0

215,270

0

82,500

12,375

14,960

60,500

0

0

170,335

0

246,358

36,953

25,200

19,700

0

0

328,211

0

147,840

22,176

20,570

44,500

0

0

235,086

0

153,674

23,051

22,270

24,000

0

0

222,995

0

135,116

20,267

30,430

75,250

0

0

261,063

0.69 %

66.02 %

9.90 %

8.92 %

14.47 %

0.00 %

0.00 %

15,000

1,428,928

214,338

192,960

313,150

0

0

2. Cornwall Council

3. Social Ascention of Somogy
Development, Communication and
Education Nonprofit Ltd. (SASD)
4. Provincial Government of Styria,
Department for environment and
spatial planning
5. City of Amsterdam

6. Regional Development Agency of the
Ljubljana Urban Region
7. Bratislava Karlova Ves Municipality

8. Municipality of Ferrara

Total

Staff costs

2,164,376

Net revenues after project end
Will any of the partners receiving funding from the programme generate net revenues from the project after the project has ended?

No

E.2 External expertise and services

N°

Type of costs

1

FLC costs

Description

Contracting partner

0 / 500 characters
2

Meeting costs: partner meeting

Organisation of 1 partner meeting (incl steering group meeting, partner worksh
op, expert presentation and study visit) in Phase 1.

Amount

1. Town & Country Planning As
sociation

12,500

1. Town & Country Planning As
sociation

3,000

1. Town & Country Planning As
sociation

9,200

1. Town & Country Planning As
sociation

10,000

1. Town & Country Planning As
sociation

4,000

2. Cornwall Council

1,500

2. Cornwall Council

2,000

2. Cornwall Council

4,000

2. Cornwall Council

7,500

130 / 500 characters
3

Publication and dissemination costs

EUR 3,500: Project brochure design and print; project poster design and print; l
eaflets
EUR 4,200: Design and print of six Expert Papers @ 700 euros each
EUR 1,500: 750 memory sticks for distribution of Expert papers, MAGIC matrix,
good practices, GIP Guidance, Factsheets and transferables deliverables
305 / 500 characters

4

Meeting costs: dissemination event

Final conference venue, conference programme, catering, a/v hire, reception. T
his would be held in London and the costs would be kept as low as possible b
y choosing a public sector venue or open space.
201 / 500 characters

5

Travel & accommodation costs: members of the stakehold
er groups and other external bodies

Travel for Experts to present at Workshops and seminars at the PSC meetings
4 experts x 1,000.
95 / 500 characters

6

Meeting costs: partner meeting

Organisation of 1 partner meeting in Phase 2.
45 / 500 characters

7

Meeting costs: dissemination event

costs for two local/regional dissemination events in open/green spaces involvi
ng stakeholders and the local community. each event costing 1,000 euros
150 / 500 characters

8

Meeting costs: stakeholder group

four local/regional stakeholder meetings including workshops and expert pres
entations during the lifetime of the project
120 / 500 characters

9

Travel & accommodation costs: members of the stakehold
er groups and other external bodies

Travel & accommodation costs: stakeholders – 2 stakeholders to six study visit
s
79 / 500 characters

Page 36 / 40

Project Acronym: PERFECT
Index Number: PGI01983
Version Number: 6

N°

Type of costs

10

Publication and dissemination costs

Description

Contracting partner

local publicity materials  posters, leaflets, guidance, newsletters

Amount

2. Cornwall Council

3,000

3. Social Ascention of Somogy
Development, Communication
and Education Nonprofit Ltd. (S
ASD)

5,000

3. Social Ascention of Somogy
Development, Communication
and Education Nonprofit Ltd. (S
ASD)

2,000

3. Social Ascention of Somogy
Development, Communication
and Education Nonprofit Ltd. (S
ASD)

4,000

3. Social Ascention of Somogy
Development, Communication
and Education Nonprofit Ltd. (S
ASD)

2,000

68 / 500 characters

3. Social Ascention of Somogy
Development, Communication
and Education Nonprofit Ltd. (S
ASD)

8,000

32 / 500 characters

3. Social Ascention of Somogy
Development, Communication
and Education Nonprofit Ltd. (S
ASD)

6,500

4. Provincial Government of Styr
ia, Department for environment
and spatial planning

5,000

4. Provincial Government of Styr
ia, Department for environment
and spatial planning

2,000

4. Provincial Government of Styr
ia, Department for environment
and spatial planning

3,000

4. Provincial Government of Styr
ia, Department for environment
and spatial planning

3,500

4. Provincial Government of Styr
ia, Department for environment
and spatial planning

2,000

4. Provincial Government of Styr
ia, Department for environment
and spatial planning

10,000

4. Provincial Government of Styr
ia, Department for environment
and spatial planning

10,000

5. City of Amsterdam

5,500

5. City of Amsterdam

2,000

5. City of Amsterdam

3,000

5. City of Amsterdam

7,200

5. City of Amsterdam

2,000

68 / 500 characters
11

Meeting costs: partner meeting

Organisation of 1 partner meeting (icl steering group meeting, partner worksho
p, expert presentation and study visit) in Phase 1,
130 / 500 characters

12

Meeting costs: dissemination event

costs for two local/regional dissemination events in open/green spaces involvi
ng stakeholders and the local community. each event costing 1,000 euros
150 / 500 characters

13

Meeting costs: stakeholder group

four local/regional stakeholder meetings including workshops and expert pres
entations during the lifetime of the project
120 / 500 characters

14

15

16

Publication and dissemination costs

local publicity materials  posters, leaflets, guidance, newsletters

External support for the exchange of experience process, in
particular the development of the regional action plan

External support for action plan

Travel & accommodation costs: members of the stakehold
er groups and other external bodies

Travel & accommodation costs: stakeholders – 2 stakeholders to six study visit
s
79 / 500 characters

17

Meeting costs: partner meeting

Organisation of 1 partner meeting (icl steering group meeting, partner worksho
p, expert presentation and study visit) in Phase 1,
130 / 500 characters

18

Meeting costs: dissemination event

costs for two local/regional dissemination events in open/green spaces involvi
ng stakeholders and the local community. each event costing 1,000 euros
150 / 500 characters

19

Meeting costs: stakeholder group

four local/regional stakeholder meetings including workshops and expert pres
entations during the lifetime of the project
120 / 500 characters

20

21

Travel & accommodation costs: members of the stakehold
er groups and other external bodies

Publication and dissemination costs

Travel & accommodation costs: stakeholders – stakeholders to six study visits
78 / 500 characters

local publicity materials  posters, leaflets, guidance, newsletters
68 / 500 characters

22

External support for the exchange of experience process, in
particular the development of the regional action plan

Input from the spatial planning office in the exchange of experience process, to
provide input concerning spatial planning and carry out research on existing st
udys. Further on the department will help organising the meeting and study visi
t in Graz.
249 / 500 characters

23

FLC costs
0 / 500 characters

24

Meeting costs: partner meeting

Organisation of 1 partner meeting (icl steering group meeting, partner worksho
p, expert presentation and study visit) in Phase 1,
130 / 500 characters

25

Meeting costs: dissemination event

costs for two local/regional dissemination events in open/green spaces involvi
ng stakeholders and the local community. each event costing 1,000 euros
150 / 500 characters

26

Meeting costs: stakeholder group

four local/regional stakeholder meetings including workshops and expert pres
entations during the lifetime of the project
120 / 500 characters

27

Travel & accommodation costs: members of the stakehold
er groups and other external bodies

Travel & accommodation costs: stakeholders – 2 stakeholders to six study visit
s
79 / 500 characters

28

Publication and dissemination costs

local publicity materials  posters, leaflets, guidance, newsletters
68 / 500 characters
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N°

Type of costs

Description

Contracting partner

29

Meeting costs: partner meeting

Organisation of 1 partner meeting (icl steering group meeting, partner worksho
p, expert presentation and study visit) in Phase 1,

6. Regional Development Agen
cy of the Ljubljana Urban Regio
n

5,000

6. Regional Development Agen
cy of the Ljubljana Urban Regio
n

2,000

6. Regional Development Agen
cy of the Ljubljana Urban Regio
n

4,000

6. Regional Development Agen
cy of the Ljubljana Urban Regio
n

6,500

6. Regional Development Agen
cy of the Ljubljana Urban Regio
n

4,000

7. Bratislava Karlova Ves Munici
pality

4,500

7. Bratislava Karlova Ves Munici
pality

2,000

7. Bratislava Karlova Ves Munici
pality

6,500

7. Bratislava Karlova Ves Munici
pality

3,000

7. Bratislava Karlova Ves Munici
pality

8,000

8. Municipality of Ferrara

5,000

8. Municipality of Ferrara

2,000

8. Municipality of Ferrara

4,000

8. Municipality of Ferrara

7,000

8. Municipality of Ferrara

3,500

8. Municipality of Ferrara

25,000

8. Municipality of Ferrara

4,500

8. Municipality of Ferrara

9,250

8. Municipality of Ferrara

15,000

6. Regional Development Agen
cy of the Ljubljana Urban Regio
n

23,000

130 / 500 characters
30

Meeting costs: dissemination event

costs for two local/regional dissemination events in open/green spaces involvi
ng stakeholders and the local community. each event costing 1,000 euros
150 / 500 characters

31

Meeting costs: stakeholder group

four local/regional stakeholder meetings including workshops and expert pres
entations during the lifetime of the project
120 / 500 characters

32

Travel & accommodation costs: members of the stakehold
er groups and other external bodies

Travel & accommodation costs: stakeholders – 2 stakeholders to six study visit
s
79 / 500 characters

33

Publication and dissemination costs

local publicity materials  posters, leaflets, guidance, newsletters
68 / 500 characters

34

Meeting costs: partner meeting

Organisation of 1 partner meeting (incl steering group meeting, partner worksh
op, expert presentation and study visit)

Amount

118 / 500 characters
35

Meeting costs: dissemination event

costs for two local/regional dissemination events in open/green spaces involvi
ng stakeholders and the local community
117 / 500 characters

36

Travel & accommodation costs: members of the stakehold
er groups and other external bodies

Travel & accommodation costs: stakeholders – 2 stakeholders to six study visit
s
80 / 500 characters

37

Publication and dissemination costs

local publicity materials  posters, leaflets, guidance, newsletters
68 / 500 characters

38

External support for the exchange of experience process, in
particular the development of the regional action plan

External expertise for the green infrastructure strategy and Action Plan. GIS serv
ices, consultancy in the field of the dendrology, biodiversity as well as some lan
dscape design
177 / 500 characters

39

Meeting costs: partner meeting

Organisation of 1 partner meeting (icl steering group meeting, partner worksho
p, expert presentation and study visit) in Phase 1
128 / 500 characters

40

Meeting costs: dissemination event

costs for two local/regional dissemination events in open/green spaces involvi
ng stakeholders and the local community. each event costing 1,000 euros
150 / 500 characters

41

Meeting costs: stakeholder group

Four local/regional stakeholder meetings including workshops and expert pres
entations during the lifetime of the project
120 / 500 characters

42

Travel & accommodation costs: members of the stakehold
er groups and other external bodies

Travel & accommodation costs: stakeholders – 2 stakeholders to six study visit
s
79 / 500 characters

43

Publication and dissemination costs

local publicity materials  posters, leaflets, guidance, newsletters
68 / 500 characters

44

45

Project and/or financial and/or communication manageme
nt

External assistance for project and financial management technical assistance

External support for the exchange of experience process, in
particular the development of the regional action plan

External expert for translation and communication, to professionally translate d
ocuments and papers, and as an interpreter for stakeholders, to support the ex
change of experience process.

77 / 500 characters

187 / 500 characters
46

FLC costs
0 / 500 characters

47

External support for the exchange of experience process, in
particular the development of the regional action plan

This consists of:
 EUR 6,500: Hiring experts/firm in participation process, linked in particular to t
he activity of the practical handbook on participatory planning in semester 5.
 EUR 8,500: External support for drafting action plan
235 / 500 characters

48

External support for the exchange of experience process, in
particular the development of the regional action plan

Capitalisation study on green infrastructure in the region. The study will enable
a holistic understanding of GI in the region and represent a common foundatio
n for development of the Regional Action Plan – development and managing th
e GI.
239 / 500 characters
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N°

Type of costs

Description

Contracting partner

Amount

49

External support for the exchange of experience process, in
particular the development of the regional action plan

External support for the exchange of experience methodologies, peer working,
basline surveys, monitoring and evaluation of SWOTs and peer exchanges and
facilitation. This expertise is expected to be needed in Semesters One and Two
and

1. Town & Country Planning As
sociation

5,000

4. Provincial Government of Styr
ia, Department for environment
and spatial planning

25,000

234 / 500 characters
50

Project and/or financial and/or communication manageme
nt

External office support to assist in project management, such as support in the
technical reports for the project
113 / 500 characters

Total

313,150.00

E.3 Equipment

N°

Type of costs

Description

Contracting partner

Amount

Total

0.00

E.4 Budget breakdown per source of funding and partner

Programme funds

Partner

Country

1. Town & Country Planning Association

UK

2. Cornwall Council

UK

3. Social Ascention of Somogy Development, Communication
and Education Nonprofit Ltd. (SASD)

HU

4. Provincial Government of Styria, Department for
environment and spatial planning

AT

5. City of Amsterdam

NL

6. Regional Development Agency of the Ljubljana Urban
Region

SI

7. Bratislava Karlova Ves Municipality

SK

8. Municipality of Ferrara

IT

Total

TOTAL

ERDF

ERDF/NO rate

Partner contribution

Norwegian

Partner
contribution
from public
sources

Partner
contribution
from private
sources

Total partner
contribution

435,906.00

370,520.10

85.00 %

0.00

65,385.90

0.00

65,385.90

295,510.00

251,183.50

85.00 %

0.00

44,326.50

0.00

44,326.50

215,270.00

182,979.50

85.00 %

0.00

32,290.50

0.00

32,290.50

170,335.00

144,784.75

85.00 %

0.00

25,550.25

0.00

25,550.25

328,211.00

278,979.35

85.00 %

0.00

49,231.65

0.00

49,231.65

235,086.00

199,823.10

85.00 %

0.00

35,262.90

0.00

35,262.90

222,995.00

189,545.75

85.00 %

0.00

33,449.25

0.00

33,449.25

261,063.00

221,903.55

85.00 %

0.00

39,159.45

0.00

39,159.45

2,164,376.00

1,839,719.60

0.00

324,656.40

0.00

324,656.40

E.5 Spending plan
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Phase 1
Partner

Preparation

1. Town & Country Planning Association

Semester 1

Semester 2

Semester 3

Semester 4

Semester 5

Semester 6

15,000

54,488

61,027

63,476

65,655

68,924

70,284

2. Cornwall Council

0

36,939

41,371

45,065

46,543

48,759

51,714

3. Social Ascention of Somogy Development,
Communication and Education Nonprofit Ltd. (SASD)

0

26,909

30,138

32,829

33,905

35,520

37,672

4. Provincial Government of Styria, Department for
environment and spatial planning

0

21,292

23,847

25,976

26,828

28,105

29,809

5. City of Amsterdam

0

41,026

45,950

50,052

51,693

54,155

57,437

6. Regional Development Agency of the Ljubljana
Urban Region

0

29,386

32,912

35,851

37,026

38,789

41,140

7. Bratislava Karlova Ves Municipality

0

27,874

31,219

34,007

35,122

36,794

39,024

8. Municipality of Ferrara

0

32,633

36,549

39,812

41,117

43,075

45,686

15,000.00

270,547.00

303,013.00

327,068.00

337,889.00

354,121.00

372,766.00

0.69 %

12.50 %

14.00 %

15.11 %

15.61 %

16.36 %

17.22 %

Total

% of Total (programme financed partners only)

Phase 2
Partner

Semester 7

Semester 8

Semester 9

Semester 10

Total

1. Town & Country Planning Association

9,808

6,539

7,628

13,077

435,906.00

2. Cornwall Council

6,649

4,433

5,171

8,866

295,510.00

3. Social Ascention of Somogy Development,
Communication and Education Nonprofit Ltd. (SASD)

4,844

3,229

3,767

6,457

215,270.00

4. Provincial Government of Styria, Department for
environment and spatial planning

3,833

2,555

2,981

5,109

170,335.00

5. City of Amsterdam

7,385

4,923

5,744

9,846

328,211.00

6. Regional Development Agency of the Ljubljana
Urban Region

5,289

3,526

4,114

7,053

235,086.00

7. Bratislava Karlova Ves Municipality

5,017

3,345

3,902

6,691

222,995.00

8. Municipality of Ferrara

5,874

3,916

4,569

7,832

261,063.00

48,699.00

32,466.00

37,876.00

64,931.00

2,164,376.00

2.25 %

1.50 %

1.75 %

3.00 %

100.00%

Total

% of Total (programme financed partners only)
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